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Exhibit A  
 
Scope of Work 
 
 
TECHNICAL TASK LIST 
        
Task # CPR Task Name  
   1.0       N/A Administration 
1.1  Kick-off Meeting 
1.2  Critical Project Review (CPR) Meetings  

(to be held every six months or as necessary) 
1.3  Final Meeting 
1.4  Monthly Progress Reports 
1.5  Invoices  
1.6  Final Report 
1.7  Identify and Obtain Leveraged Funds 
1.8  Identify and Obtain Permits  
1.9  Electronic File Format 
1.10  Prevailing Wage Determinations and Weekly Certified Payrolls 
1.11  Historic Preservation Consultation 
1.12  Waste Management Plan 
   2.0        Technical Tasks/ Program Delivery 
2.1  Development of Implementation Plan 
2.2  Participation in Los Angeles County’s Energy Program 
2.3  Participation in Meetings with Key Stakeholder Groups  
2.4  Development of Participant Eligibility Criteria and Project Agreements 
2.5  Development of Marketing Materials and Outreach Strategy 
2.6  Collaboration on Customized Web Portal for Submission of Applications 
2.7  Creation and Management of Loan Loss Reserve Fund for Retrofit 

Financing 
2.8  Funding of Retro-Commissioning and Energy Audits 
2.9  Development of Quality Assurance Procedures 
2.10  Verification of Energy Savings from Completed Projects 
2.11  Processing of Tax Lien Applications  
2.12  Creation of Tax Lien 
2.13  Pilot Program Replication 
  
 
KEY NAME LIST  
 

Task # Key Personnel Key Subcontractor(s) Key Partner(s) 
1.1 Sandra Padilla and 

Program Coordinator 
(TBD), Community 
Redevelopment 
Agency of the City of 
Los Angeles (CRA/LA) 

N/A N/A 
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Task # Key Personnel Key Subcontractor(s) Key Partner(s) 
1.2 Sandra Padilla and 

Program Coordinator 
(TBD), CRA/LA 

N/A N/A 

1.3  Sandra Padilla and 
Program Coordinator 
(TBD), CRA/LA 

N/A N/A 

1.4 Sandra Padilla and 
Program Coordinator 
(TBD), CRA/LA 

N/A N/A 

1.5 Sandra Padilla, 
Program Coordinator 
(TBD), and Accounting 
Department, CRA/LA 

N/A N/A 

1.6 Sandra Padilla and 
Program Coordinator 
(TBD), CRA/LA 

N/A N/A 

1.7 Sandra Padilla and 
Program Coordinator 
(TBD), CRA/LA 

N/A Clinton Climate Initiative 

1.8 N/A N/A N/A 
1.9 Sandra Padilla and 

Program Coordinator 
(TBD), CRA/LA 

N/A N/A 

2.1 Sandra Padilla and 
Program Coordinator 
(TBD), CRA/LA 

N/A Clinton Climate Initiative 

2.2 Sandra Padilla and 
Program Coordinator 
(TBD), CRA/LA 

N/A Los Angeles County and 
Clinton Climate Initiative 

2.3 Sandra Padilla and 
Program Coordinator 
(TBD), CRA/LA 

N/A Los Angeles County and 
Clinton Climate Initiative 

2.4 Sandra Padilla and 
Program Coordinator 
(TBD), CRA/LA 

TBD (Will select consultants 
through a competitive bidding 
process) 

Los Angeles County and 
Clinton Climate Initiative 

2.5 Sandra Padilla and 
Program Coordinator 
(TBD), CRA/LA 

TBD (Will select consultant 
through a competitive bidding 
process) 

Los Angeles County and 
Clinton Climate Initiative 

2.6 Sandra Padilla and 
Program Coordinator 
(TBD), CRA/LA 

TBD (Will select consultant 
through a competitive bidding 
process) 

Los Angeles County and 
Clinton Climate Initiative 

2.7 Sandra Padilla and 
Program Coordinator 
(TBD), CRA/LA 

TBD (Will select consultant 
through a competitive bidding 
process) 

Clinton Climate Initiative 

2.8 Sandra Padilla and 
Program Coordinator 
(TBD), CRA/LA 

N/A Clinton Climate Initiative 
and Los Angeles 
Department of Water and 
Power 

2.9 Sandra Padilla and N/A Clinton Climate Initiative 
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Task # Key Personnel Key Subcontractor(s) Key Partner(s) 
Program Coordinator 
(TBD), CRA/LA 

and Los Angeles 
Department of Water and 
Power 

2.10 Sandra Padilla and 
Program Coordinator 
(TBD), CRA/LA 

N/A Clinton Climate Initiative 
and Los Angeles 
Department of Water and 
Power 

2.11 Sandra Padilla and 
Program Coordinator 
(TBD), CRA/LA 

N/A Los Angeles County and 
Clinton Climate Initiative 

2.12 Sandra Padilla and 
Program Coordinator 
(TBD), CRA/LA 

N/A Los Angeles County and 
Clinton Climate Initiative 

 
 
ACRONYMNS 
 
Acronyms used throughout this Scope of Work are as follows: 
 
PM CSCDA Program Manager 
CPR Critical Project Review 
CRA/LA Community Redevelopment Agency of the City of Los Angeles 
DOE U.S. Department of Energy 
EECBG Energy Efficiency and Conservation Block Grant 
ELMP Energy Load Monitoring Programs 
GHG Greenhouse Gas 
LACEP Los Angeles County’s Energy Program 

LADWP Los Angeles Department of Water and Power 
RCx Existing Building Retro-Commissioning 
SEP State Energy Program 
 
DEFINITIONS 
   
The following definitions apply throughout this Agreement: 
 
1. “Contractor” means the entity that receives funding directly from the Energy Commission 

under this Agreement.  The Contractor is defined as a “subrecipient” under Federal law (see 
Office of Management and Budget (OMB) Circular A-133, Subpart A, Section .105 and 
Subpart B, Section .210).   

 
2. “Subaward” means an award made by the Contractor to a subawardee or to a vendor. 
 
3. “Subawardee” means any entity other than a vendor that receives funding from the 

Contractor to carry out or support any portion of this Agreement.   
 
4. “Subcontractor” means a subawardee or vendor. 
 
5. “Vendor” means any entity defined as such by OMB Circular A-133 (see Subpart A, 

Section .105 and Subpart B, Section .210).   
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I. Problem Statement 
Improving energy efficiency is arguably the most direct way to improve the cash flow of an 
existing building. However, commercial building owners seeking to finance energy efficiency 
investments have largely been unable to procure loans, because commercial investment 
properties generally: 
 

• are owned by limited liability1 entities unrated by credit rating agencies and with no 
assets aside from the property itself 

• are fully pledged under a mortgage and potentially additional debt 

• must subordinate 3rd party interests to existing creditors, such as a mortgage holder 

• disallow 3rd party liens on real property attachments, and/or use lease structures that 
generally prohibit costs of “elective” replacement or upgrade of building 
systems/equipment to be passed through to tenants, thus preventing owners from 
recovering invested capital (“split incentives”) 

 
The combined effect of these impediments has left prospective retrofit lenders with little to no 
security in projects they would otherwise like to finance, and commercial building owners 
without a means to proactively manage the energy consumption of their assets.  
 
Property Assessed Clean Energy (PACE)2 financing, in conjunction with targeting marketing 
and outreach efforts, provides an innovative approach that could quickly overcome existing 
financing barriers and catalyze a robust market for energy efficiency investment in the large 
commercial building space. While PACE has the support from the United States Departmen
Energy (DOE), the Office of the Vice President, and the twenty-some states that have enacted 
PACE-enabling legislation, and local communities across the nation, recent statements

t of 

                                                

3 by the 
Federal Housing Finance Agency (FHFA)4 and the Office of the Controller of the Currency 
(OCC)5 questioning the security of residential PACE financing have created a climate of 
uncertainty that threatens to derail the success of existing residential PACE programs and 

 
1 Limited liability is a concept whereby a person's financial liability is limited to a fixed sum, most 
commonly the value of a person's investment in a company or partnership with limited liability. In other 
words, if a company with limited liability is sued, then the plaintiffs are suing the company, not its owners 
or investors. 
2 Property Assessed Clean Energy (PACE) allows property owners to finance the installation of energy 
improvements to their property through voluntary assessments on their property tax bills.  Local 
governments provide funding to property owners for eligible improvements by issuing bonds or other 
debt, which property owners repay through the assessments.  PACE financing in California was 
established by AB 811 (Chapter 159, Statutes of 2008). AB 811 authorized the legislative body of any 
public agency to designate an area within which authorized city officials and property owners may enter 
into contractual assessments to finance the installation of distributed generation renewable energy 
sources or energy efficiency improvements permanently fixed to real property.  AB 474 (Chapter 444, 
Statutes of 2009) expanded AB 811 to include water efficiency improvements to the list of eligible 
measures. 
3 http://www.fhfa.gov/webfiles/15884/PACESTMT7610.pdf and http://www.occ.treas.gov/ftp/bulletin/2010-
25.html 
4 The Federal Housing Finance Agency is the regulator and conservator of Fannie Mae and Freddie Mac, 
and the regulator of the twelve Federal Home Loan Banks 
5 The Office of the Controller charters, regulates, and supervises all national banks, including those that 
make commercial mortgage loans 
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imperils further uptake of PACE financing to support energy efficiency retrofits and rene
energy gener

wable 
ation.  

 
II. Goals and Objectives of the Agreement 

 
This Agreement between the California Statewide Communities Development Authority 
(CSCDA) and the Community Redevelopment Agency of Los Angeles (Contractor) is a 
subcontract to a separate agreement between CSCDA and the California Energy Commission 
(Energy Commission), which identifies the development and implementation of a Commercial 
PACE Pilot Program.  In that separate agreement, the Contractor is identified as the lead of that 
pilot program.  This Agreement will finance pilot activities of the City of Los Angeles Large 
Commercial Buildings Municipal Financing Program (Program) as a pilot program under Energy 
Upgrade California, the statewide energy efficiency program.  The Program is an innovative, 
commercial-only, owner-arranged PACE financing program—in collaboration with Los Angeles 
Department of Water and Power (LADWP),   The Program will also partner with the Clinton 
Climate Initiative (CCI) and actively communicate with local governments around the state to 
encourage the adoption of the “owner-arranged” commercial PACE model, starting with Placer 
County and the City and County of San Francisco (San Francisco). 
 
The Program will accelerate the adoption of efficiency and renewable energy products, services, 
and practices by promoting comprehensive retrofit and retro-commissioning of, at minimum, 
13.3 million square feet of commercial property in approximately 33 building projects in Los 
Angeles and additional square footage in projects in Placer County, San Francisco and other 
communities in the state.  The Program will also serve as a model commercial PACE program 
that can be replicated by interested local governments.  Program activities funded by this 
Agreement will address the financial barriers traditionally faced by Program participants and the 
implementation needs of local governments to ensure the Program’s sustainability and 
replicability.  Furthermore, the Program will be designed to allay the concerns of the OCC and to 
comply with DOE’s Guidelines for Pilot PACE Financing Programs6, which are intended to 
provide protection to program participants, lenders and investors. 
 
The Program provides an “owner-arranged” tax lien financing model for retrofits of large 
commercial properties, through which individual commercial property owners can negotiate 
financing from lenders on terms, scale and schedule that best suits the project, and secure 
repayment through a contractual assessment that sits in first position on the building’s property 
tax bill. The OCC’s concerns about PACE appear to stem from the fact that in most other PACE 
programs, a municipality is underwriting the projects and issuing the loans itself, which could be 
perceived as risky since municipalities are not in the business of underwriting complex real 
estate transactions. However this Program relies on sophisticated parties (mortgage holder, 
commercial property owner, retrofit lender) to negotiate the terms of a given financing, and 
mortgage-holders would only grant consent to PACE liens if they are confident that the lien will 
not impair the borrower’s ability to meet their existing obligations. The Program will also 
recommend, as a condition of approval, that projected savings exceed the debt service 
throughout the repayment period, adding another level of security.   
  
Under this model, commercial property owners would submit an intake package, which will 
include: a project summary, property information summary (and PNA), list of measures, project 
costs, projected energy savings, amortization schedule, measurement and verification plan, 
project organizational chart, contractor information, utility incentives/rebates applied for, and the 
                                                 
6 http://www1.eere.energy.gov/wip/pdfs/arra_guidelines_for_pilot_pace_programs.pdf  
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proposed lender(s).  Projects must be structured such that the energy savings cover or exceed 
the cost of the newly-created special assessment during the term of the loan. As part of the 
application process, the Contractor will verify that the owner is current on all property taxes and 
assessments, and that the project meets other program requirements (to be provided in 
Implementation Plan) in order have the proposed retrofit loan secured by a contractual 
assessment through the Program.  Once the Contractor determines that the proposed retrofit 
plan qualifies, it will notify the local government administering the commercial PACE financing 
program, which will issue bonds7 that will be privately placed with the investor selected by the 
commercial building owner.  Upon placement of the bonds with the investor, the local 
government will place a contractual assessment on the property tax bill in the amount of the 
total financing due in the current tax period.   
 
To meet the objective of serving as a model for commercial PACE programs, the Program will 
prepare guidance packages so other local governments can benefit from the experience of Los 
Angeles’ market-driven approach and replicate the model with minimal up-front cost.  The 
guidance packages will include example program marketing/outreach materials, contracts, 
applications, RFQ/Ps, resolution language.  The Program will also identify best practices, 
document lessons learned, and provide case studies of the actions that took place and 
outcomes for specific successful building retrofit projects. 
   
In addition, the Clinton Climate Initiative (CCI), a key partner of the Program, will actively 
communicate with local governments around the state to encourage the adoption of “owner-
arranged” commercial PACE model and provide pro bono program development support to 
California communities interested in establishing similar programs8. CCI provides support to 
building owners such as city governments, commercial portfolio owners, schools, universities, 
and public housing authorities in identifying, designing, and implementing large-scale energy 
efficiency retrofit projects and brings the owner together with the necessary contracting and 
financial firms for implementation.  CCI has helped initiate more than 250 retrofit projects 
encompassing over 500 million sq ft of building space in more than 20 cities around the world., 
including commercial building retrofit projects in cities such as Chicago, New York, Bangkok, 
Mumbai, and Johannesburg.  The Contractor and CCI will work with Placer County and San 
Francisco as the first local governments seeking to model their commercial PACE programs 
after the Program.   
 
 

 
7 The county plans to use the authority provided by the California Improvement Bond Act of 1915 
(California Streets and Highways Code section 9000 et. seq.) to privately place bonds to fund commercial 
retrofit projects and levy a special assessment as security for repayment of the bonds.      
8 While CCI will provide high level guidance, advice, and support to interested communities, it will focus 
primarily on working with larger counties/cities, and/or coalitions of cities.  
 



III. Funding 
 
This Agreement is funded by the American Recovery and Reinvestment Act of 2009 (ARRA), 
which Congress enacted to preserve and create jobs and promote economic recovery,  assist 
those most impacted by the recession,  provide investments needed to increase economic 
efficiency by spurring technological advances, and make investments that will have long‐term 
economic benefits.  The U.S. Department of Energy (DOE) has allocated the Energy 
Commission $226 million in ARRA funding for the State Energy Program (SEP).  The 
agreement for the Energy Upgrade California Financing Program between the Energy 
Commission and CSCDA is funded by SEP funds. 
 
This Agreement will combine $5,495,200 of those SEP funds with leveraged funds to establish 
the Program. 
 
The Contractor will use Agreement funds for the following activities:  
 

• Loan Loss Reserves: $2.5 million. The widespread implementation of the commercial tax 
lien energy retrofit program is contingent on retrofit lenders actually lending to interested 
commercial building owners, and on first mortgagees consenting to the financing.  
Currently, lenders often require a 5% loan loss reserve to provide additional security.  In 
order to provide first mortgagees and retrofit lenders additional comfort, Agreement 
funds will be leveraged 20:1. This will translate into, at minimum, 13 million square feet 
of projects or approximately 33 commercial building projects, leading to the creation of 
228 jobs and the reduction of 39,720 tons of greenhouse gas (GHG) emissions per year.    

 
• No-Cost Existing Building Retro-commissioning (RCx) Phase I and Phase II Energy 

Audits: $1,250,000.  Agreement funds will be combined with $2 million allocated from the 
City of Los Angeles’ Energy Efficiency and Conservation Block Grant (EECBG) 
formulation allocation.  The Contractor will provide no-cost Phase I Scoping Energy 
Audit for participating commercial building owners.  Phase I Scoping Energy Audit will 
include an ASHRAE Level 1 walkthrough, Energy Star benchmarking (in coordination 
with LADWP), formulation of recommended energy / water conservation measures and 
low/no-cost operational improvements (RCx), and assistance in applying for relevant 
rebates and incentives. The Program Administrator will be a sub-contractor and will 
provide Energy Star benchmarking and assistance with rebates and incentives, while 
energy audit sub-contractors will conduct the ASHRAE Level 1 audits and assist in 
formulating recommendations.  To ensure consistency of quality and appearance, all 
Phase I reports to the participating commercial property owners will come from the 
Program Aministrator. In addition to Phase I Scoping Energy Audits, for buildings over 
50,000 square feet, the Program will fund Phase II Investment Grade Analyses (IGA) for 
commercial building owners who agree to implement a holistic retro-commissioning of 
the building, and to implement all retrofit measures identified that have a combined 
projected IRR of greater than 10%.  Phase II IGA will include detailed engineering 
analysis of potential energy / water conservation measures (ASHRAE Level II and III 
analysis), development of a guaranteed maximum price on the scope of work proposed, 
and detailed cost and savings projections for each energy and water conservation 
measure (EWCM). Projects that are not able to secure financing or that do not present 
near term opportunities for capital upgrades will be referred to the LADWP retro-
commissioning program for rebates on implementation of commonly identified retro-
commissioning measures. No-cost energy audits will enable commercial building owners 
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to make well-informed decisions leading to more cost-effective retrofits while boosting 
participation in the Program and generating a rich data set of pre- and post-retrofit 
information for improving energy efficiency in commercial buildings.  

 
• Marketing and Outreach Activities: $100,000. As the Program is market-based, its 

success depends on stakeholder awareness and understanding of the Program and the 
benefits of energy efficiency.  Funding for additional marketing and outreach will enable 
the Contractor to more effectively educate the real estate community and boost Program 
participation and project effectiveness. The marketing and outreach activities must be 
consistent with and supportive of the statewide Energy Upgrade California Program that 
includes a web site and media and marketing activities and materials.  
 

• Administration and Program Start-Up Costs: $800,000. The Contractor must hire 
professional and technical consultants to establish the Program and associated 
information technology infrastructure, and to fund additional staff to administer the 
Program once it is established. 
 

• Technical Assistance for Pilot Program Replication: $845,200 supplemented by CCI pro 
bono resources.  The Contractor and CCI will support other regions in California 
interested in establishing commercial PACE programs modeled on the Contractor’s pilot, 
starting with Placer County and San Francisco. This support will include staff time and 
provision of guidance documents. Because all guidance documents will be made 
available, CCI’s involvement with other local governments would entail holding meetings 
with appropriate staff to help them understand the program model, providing assistance 
in locating a qualified Program Administrator, making introductions to providers of 
capital, and hands-on project development support for owners of large commercial 
properties interested in applying to the Program.   Initial meetings may be conducted in 
person, but most CCI interaction will occur via phone/web conference in order to 
maximize CCI’s reach to provide support to multiple local governments given the 
available financial resources. 
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TASK 1.0 ADMINISTRATION 
 
MEETINGS 
 
Subtask 1.1 Attend Kick-off Meeting 
The goal of this task is to establish the lines of communication and procedures for implementing 
this Agreement.    
 
The Contractor shall:  
• Attend a “kick-off” meeting with the CSCDA Program Manager (PM) and Commission 

Contract Manager, and other key personnel from the Project Team.  The administrative and 
technical aspects of this Agreement will be discussed at the meeting. Prior to the kick-off 
meeting, the PM will provide an agenda to all potential meeting participants.  
 
The administrative portion of the meeting shall include, but not be limited to, a discussion of 
the following:  

o Terms and conditions of the Agreement, including use of the “Energy Upgrade 
California” Identity Mark and Logo and prohibition of KEMA Inc. or its subsidiary 
known as KEMA Services Inc. from performing services as a subawardee under this 
Agreement, and the Energy Commission’s rights to intellectual property (see Exhibit 
D) 

o CPRs (Subtask 1.2) 
o Leverage Fund documentation (Subtask 1.7) 
o Permit documentation (Subtask 1.8) 
o Training on ARRA SEP reporting requirements 
o Compliance with the Davis-Bacon Act (Subtask 1.10) 
o Compliance with the National Historic Preservation Act requirements (Subtask 1.11) 
o Waste Management Plan requirements (Subtask 1.12) 
o Reporting requirements 
o Coordination with the Energy Commission’s Statewide ARRA branding effort – 

Energy Upgrade California 
 

The technical portion of the meeting shall include, but not be limited to, the following: 
o The PM’s expectations for accomplishing tasks described in the Scope of Work;  
o An updated Schedule of Deliverables  
o An updated Gantt Chart  
o Progress Reports (Subtask 1.4) 
o Technical Deliverables List (Subtask 1.5) 
o Final Report (S 1.6) 

 
 
Contractor Deliverables: 
• An Updated Schedule of Deliverables 
• An Updated Gantt Chart 
• An Updated List of Leverage Funds 
• An Updated List of Permits 
 
Program Manager Shall: 
• Provide an agenda and list of participants to all potential meeting participants prior to the 

meeting; 
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• Designate the date and location of the meetings; and 
• Discuss the administrative and technical aspects of the Agreement with the Contractor and 

additional participants. 
 

Program Manager Deliverables: 
• Meeting agenda 
• List of expected participants 
 
Subtask 1.2 Critical Project Review (CPR) Meetings 
The goal of this task is to determine if the Program should continue to receive CSCDA funding 
to complete this Agreement and if it should, are there any modifications that need to be made to 
the tasks, deliverables, schedule, budget, or specific terms and conditions in the Agreement in 
order to facilitate the successful implementation of the Program.  The first CPR shall be held 
within the first six (6) months of the Agreement start date to determine the appropriate level of 
funding for the tasks and to ensure work will be completed on schedule. CPRs provide the 
opportunity for frank discussions between CSCDA, the Energy Commission and the Contractor.  
CPRs generally take place at key, predetermined points in the Agreement, as determined by the 
PM and as shown in the Technical Task List above and in the Schedule of Deliverables. 
However, the PM may schedule additional CPRs as necessary, and any additional costs will be 
borne by the Contractor.   
 
CPR participants should include the PM and the Contractor, and may include the Commission 
staff and management, one or more members of the Energy Commission staff and 
management as well as other individuals selected by the PM. 
 
The Contractor shall: 
• Attend each CPR with the PM, other Energy Commission staff and management, and other 

individuals selected by the PM; 
• Prepare a CPR Report for each CPR that discusses the progress of the Agreement toward 

achieving its goals and objectives.  This report shall include recommendations and 
conclusions regarding continued work of the Program.  This report shall be submitted along 
with any other Deliverables identified in this Scope of Work.  Submit these documents to the 
PM and any other designated reviewers at least five (5) working days in advance of each 
CPR meeting; 

• Submit ancillary data and/or documentation to the PM, as required; and 
• Present the required information at each CPR meeting and participate in a discussion about 

the Agreement.  
 
Contractor Deliverables: 
• CPR Report(s) 
• Ancillary data/and/or documentation to the PM, as required 
• CPR deliverables identified in the Scope of Work 
 
The Program Manager shall: 
• Determine the location, date, and time of each CPR meeting with the Contractor. These 

meetings generally take place at the Energy Commission, but they may take place at 
another location;   

• Send the Contractor the agenda and a list of expected attendees no later than 5 days in 
advance of each CPR.  If applicable, the agenda shall include a discussion on both leverage 
funding and permits;   
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• Conduct and make a record of each CPR meeting.  One of the outcomes of this meeting will 
be a schedule for providing the written determination described below;   

• Determine whether to continue the Program, and if continuing, whether or not to modify the 
tasks, schedule, deliverables and budget for the remainder of the Agreement, including not 
proceeding with one or more tasks.   If the PM concludes that satisfactory progress is not 
being made, this conclusion will be referred to the Energy Commission for its concurrence; 
and 

• Provide the Contractor with a Written Determination in accordance with the schedule, which 
may include a requirement for the Contractor to revise one or more Deliverable(s) that were 
included in the CPR.  The Written Determination may also include the Energy Commission 
decision on the amount of ARRA SEP funds to encumber into the Agreement. 

 
Program Manager Deliverables:  
• Agenda 
• List of Expected Participants 
• Schedule for Written Determination 

 
Subtask 1.3 Final Meeting 
The goal of this task is to identify the required activities necessary to closeout this Agreement by 
discussing findings, conclusions, recommendations and administrative issues such as final 
invoicing and release of retentions.  The final meeting must be completed during the closeout of 
this Agreement.  The meeting will be attended by, at minimum, the Contractor, Energy 
Commission staff, and the PM.  The technical and administrative aspects of Agreement closeout 
will be discussed at the meeting, which may be two separate meetings at the PM’s discretion.   
 
The technical portion of the meeting will present findings, conclusions, and recommended next 
stops (if any) for the Agreement.  The PM will determine the appropriate meeting participants.  
The administrative portion of the meeting will be a discussion with the PM and the Contracts 
Officer about the following Agreement closeout items: 

• Final invoicing and release of retention 

• “Surviving” Agreement provisions (see the “Survival” Section of Exhibit D of the 
Agreement between the Energy Commission and CSCDA) 

• Prepare a schedule for completing the closeout activities for this Agreement. 

• The Energy Commission’s request for specific “generated” data (not already provided in 
Agreement deliverables) 

 
The Contractor shall: 
• Meet with the Energy Commission to present the findings, conclusions, and 

recommendations.  The final meeting must be completed during the closeout of this 
Agreement; 

• Prepare a schedule for completing the closeout activities for this Agreement; and 
• Provide written documentation of meeting agreements and all pertinent information. 
 
Contractor Deliverables: 
• Written documentation of meeting agreements and all pertinent information 
• Schedule for completing closeout activities 
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The Program Manager shall: 
• Designate the date and location of the meeting; and 
• Send the Contractor final report instructions, an agenda, and a list of expected participants 

in advance of the meeting. 
 
Program Manager Deliverables:  
• Agenda 
• List of Expected Participants 
• Final Report Instructions 
 
 
REPORTING 
 
See the Agreement between the Energy Commission and CSCDA, Exhibit D, 
Reports/Deliverables/Records and Exhibit E.2.J (Reporting and Registration 
Requirements Under Section 1512 of ARRA). 
 
Subtask 1.4 Monthly Progress Reports 
The goal of this subtask is to periodically verify that satisfactory and continued progress is made 
towards achieving the research objectives of this Agreement.  This subtask includes the 
mandatory reporting activities for ARRA SEP programs listed in Exhibit E.2.J of the Agreement 
between the Energy Commission and CSCDA (Reporting and Registration Requirements Under 
Section 1512 of ARRA).   
 
The Contractor shall:  
• Prepare Monthly Progress Reports that summarize all Agreement activities conducted by the 

Contractor for the reporting period, and including but not limited to an assessment of the ability 
to complete the Agreement within the current budget, progress toward whole-house retrofit and 
workforce development goals, and any anticipated cost overruns; and   

• Submit each progress report to the PM within three (3) working days after the end of the 
reporting period.  

 
Deliverables:  
• Monthly Progress Reports 
 
Subtask 1.5 Invoices 
The goal of this subtask is to tender all invoices in a timely fashion and in conformity with 
CSCDA invoicing procedures. 
 
The Contractor shall: 
• Prepare and submit invoices and supporting documentation to CSCDA for all allowable 

contract expenses. 
• Monitor payment of all invoices and disburse funds as appropriate. 
 
Deliverables:  
• Invoices for all allowable project expenses 
• Documentation as needed to support invoices 
 

 13 of 28  
 Exhibit A  City of Los Angeles 



Subtask 1.6 Final Report 
The goal of this subtask is to prepare a comprehensive written Final Report that describes the 
original purpose, approach, results, and conclusions of the work performed under this 
Agreement. The PM will review and approve the Final Report. The Final Report must be 
completed on or before the termination date of the Agreement.   
 
The Final Report shall be a public document.  If the Contractor has obtained confidential status 
from the Energy Commission and will also prepare a confidential version of the Final Report, the 
Contractor shall perform the following subtasks for both the public and confidential versions of 
the Final Report. 
 
Subtask 1.6.1 Final Report Outline 
 
The Contractor shall: 
• Prepare a Draft Outline of the Final Report.  The PM shall provide written comments to the 

Contractor within ten (10) working days of receipt; and 
• Submit the Final Outline to the PM once agreement has been reached on the draft outline. 

The PM shall provide written approval of the Final Outline within five (5) working days of 
receipt. 

 
Deliverables:  
• Draft Outline of the Final Report 
• Final Outline of the Final Report  
 
Subtask 1.6.2 Final Report  
 
The Contractor shall:  
• Prepare a Draft Final Report for this Agreement in accordance with the approved outline; 
• Submit the Draft Final Report to the PM for review and comment. The PM shall provide 

written comments within ten (10) working days of receipt; and 
• Submit one bound copy of the Final Report with the final invoice. 
 
Deliverables:  
• Draft Final Report 
• Final Report 
 
LEVERAGE FUNDS, PERMITS, AND ELECTRONIC FILE FORMAT 
 
Subtask 1.7 Identify and Obtain Leverage Funds 
The goal of this task is to ensure that the Leverage Funds planned for this Agreement are 
obtained for and applied to this Agreement during the term of this Agreement.  
 
The costs to obtain and document Leverage Fund commitments are not reimbursable through 
this Agreement. While the budget for this task will be zero dollars, the Contractor may utilize 
Leverage Funds for this task. Leverage funds shall be spent concurrently or in advance of 
ARRA SEP funds during the term of this Agreement. Leverage funds must be identified in 
writing, and the associated commitments documented before the Contractor can incur any costs 
for which the Contractor will request reimbursement.  
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The Contractor shall: 
• Prepare a letter documenting  the Leverage Funds currently committed to this Agreement 

and submit it to the PM at least two (2) working days prior to the kick-off meeting: 
o If no Leverage Funds were part of the proposal that led to the Energy Commission 

awarding this Agreement and none have been identified at the time this Agreement 
starts, then state such in the letter 

o If Leverage Funds were a part of the proposal that led to the Energy Commission 
awarding this Agreement, then provide in the letter: 

 A list of the Leverage Funds that identifies the: 
1. Amount of each cash Leverage Fund, its source, including a contact 

name, address, and telephone number and the task(s) to which the 
Leverage Funds will be applied.  

2. Amount of each in-kind Leverage Fund, a description, documented 
market or book value, and its source, including a contact name, 
address, and telephone number and the task(s) to which the Leverage 
Funds will be applied.  If the in-kind contribution is equipment or other 
tangible or real property, the Contractor shall identify its owner and 
provide a contact name, address, and telephone number, and the 
address where the property is located. 

o A copy of the letter of commitment or contract from an authorized representative of 
each source of Leverage Fund that these funds or contributions have been secured 

• Discuss Leverage Funds and the implications to the Agreement if they are significantly 
reduced or not obtained as committed, at the kick-off meeting. If applicable, Leverage Funds 
will be included as a line item in the SEP Progress Reports and will be a topic at CPR 
meetings;  

• Provide the appropriate information to the PM if during the course of the Agreement 
additional Leverage Funds are received; and 

• Notify the PM within ten (10) working days if during the course of the Agreement existing 
Leverage Funds are reduced. Reduction in Leverage Funds may trigger an additional CPR.   

 
Deliverables: 
• A letter regarding Leverage Funds or stating that no Leverage Funds are provided 
• Letter(s) for new Leverage Funds 
• A copy of each Leverage Fund commitment letter or contract 
• Letter that Leverage Funds were reduced (if applicable)   

 
Subtask 1.8 Identify and Obtain Required Permits 
The goal of this task is to ensure that all permits required for work completed under this 
Agreement are identified and obtained in advance of the date they are needed to keep the 
Agreement schedule on track.  
 
Permit costs and the expenses associated with obtaining permits are not reimbursable under 
this Agreement.  While the budget for this task will be zero dollars, the Contractor shall show 
any Leverage Funds used for this task.  Permits must be identified in writing and obtained 
before the Contractor can incur any costs related to the use of the permits for which the 
Contractor will request reimbursement. 
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The Contractor shall: 
• Prepare a letter documenting the permits required to conduct this Agreement and submit it 

to the PM at least two (2) working days prior to the kick-off meeting: 
o If there are no permits required at the start of this Agreement, then state such in the 

letter. 
o If it is known at the beginning of the Agreement that permits will be required during 

the course of the Agreement, provide in the letter: 
 A list of the permits that identifies the:  

1. Type of permit 
2. Name, address, and telephone number of the permitting jurisdictions 

or lead agencies 
 Schedule the Contractor will follow in applying for and obtaining these 

permits. 
• The list of permits and the schedule for obtaining them will be discussed at the kick-off 

meeting, and a timetable for submitting the updated list, schedule and the copies of the 
permits will be developed.  The implications to the Agreement if the permits are not obtained 
in a timely fashion or are denied will also be discussed.  If applicable, permits will be 
included as a line item in the progress reports and will be a topic at CPR meetings. 

• If during the course of the Agreement additional permits become necessary, then provide 
the appropriate information on each permit and an updated schedule to the PM.  

• As permits are obtained (including air quality), send a copy of each approved permit to the 
PM. 

• If during the course of the Agreement permits are not obtained on time or are denied, notify 
the PM within five (5) working days.  Either of these events may trigger an additional CPR. 

 
Deliverables:  
• A letter documenting the permits or stating that no permits are required  
• Updated list of permits as they change during the Term of the Agreement 
• Updated schedule for acquiring permits as it changes during the Term of the Agreement 
• A copy of each approved permit (including air quality). 
 
Subtask 1.9 Electronic File Format  
The goal of this task is to unify the formats of electronic data and documents provided to the 
CSCDA as contract Deliverables.  Another goal is to establish the computer platforms, operating 
systems and software that will be required to review and approve all software Deliverables.   
 
The Contractor shall:  
• Deliver documents to the PM in the following formats:  

o Data sets shall be in Microsoft (MS) Access, MS Excel, or Comma Separated Value 
(CSV) file format. 

o PC-based text documents shall be in MS Word file format.  
o Documents intended for public distribution shall be in PDF file format, with the native 

file format provided as well.  
o Project management documents shall be in MS Project file format. 
o Videos shall be provided on compact disk.  
o Website deliverables shall include the web address and login information.  

• Request exemptions to the electronic file format in writing at least 90 days before the 
Deliverable is submitted.  
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Deliverables:  
 A letter requesting exemption from the Electronic File Format (if applicable) 
 
Subtask 1.10 Prevailing Wage Determinations and Weekly Certified Payrolls  
(Applicable only if the Contractor or subcontractors will perform installation work) 
The goal of this subtask is to ensure that the Contractor and subcontractors pay prevailing wage 
rates and submit weekly certified payrolls for all workers that perform labor and mechanic work to 
achieve the goals and objectives of this Agreement. This requirement applies to subcontracts paid 
for entirely with Leverage Fund under this Agreement. 
The Contractor shall:  
• Submit to the PM a copy of applicable wage determinations for any and all labor and 

mechanic work that will be performed to achieve the goals and objectives of this Agreement 
(including any subcontract) within thirty (30) days of execution of this Agreement.  If 
subcontractors will perform labor and mechanic work, the Contractor must submit a copy of 
applicable wage determinations to the PM within thirty (30) days of execution of the 
subcontracts. [See comment.] 

• Submit to the Energy Commission on a weekly basis a copy of all certified payrolls by the 
Contractor and subcontractors of any tier performing labor and mechanic work to achieve 
the objectives of this Agreement.  Exhibit E Section.2.M of this Agreement (Davis-Bacon Act 
and Contract Work Hours and Safety Standards Act) provides the required specifications for 
certified payrolls. 
 

Deliverables:  
• Copies of Applicable Wage Determinations 
• Weekly Certified Payrolls 
 
Subtask 1.11 Historic Preservation Consultation 
The goal of this subtask is to ensure that the Contractor complies with the requirements of 
Section 106 of the National Historic Preservation Act (NHPA) prior to expenditure of SEP funds 
under this Agreement to alter any structure or Site.  The Energy Commission has executed a 
Programmatic Agreement with the California State Historic Preservation Officer (SHPO) to 
streamline the Section 106 consultation process.  Under the Programmatic Agreement, the 
Energy Commission will evaluate Projects to determine whether they are categorically excluded 
from the SHPO’s direct review and consultation. 
 
The Contractor shall: 
• Consult with the Energy Commission (and with the SHPO and the Tribal Historic 

Preservation Officer, if applicable) to ensure that the proposed Project(s) will have no 
adverse effects on historic resources.   

• Prepare a Consultation Package as specified by the Energy Commission and set forth in the 
Implementation Plan no later than thirty (30) days after the execution of this Agreement or 
the identification of the Project structure(s) or site(s) to be retrofitted under the Agreement, 
whichever is later.  The Energy Commission may specify an earlier time for submittal of the 
Consultation Package if Retrofit work is expected to begin within less than thirty (30) days of 
Project identification.   

 
Deliverables:  
• Consultation Package 
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Subtask 1.12 Waste Management Plan 
The goal of this subtask is to ensure that the Contractor submits a Waste Management Plan to 
the PM prior to expenditure of SEP funds under this Agreement on proposed project activities 
that may generate any sanitary or hazardous waste.  The Waste Management Plan must 
describe the Contractor’s plan to dispose of any sanitary or hazardous waste generated by any 
proposed project activities.  Sanitary and hazardous waste includes, but is not limited to:  
construction and demolition debris, old light bulbs, fluorescent ballasts and lamps, piping, 
roofing material, discarded equipment, debris, and asbestos. The Waste Management Plan 
must also describe the categories and estimated volumes of waste that the Contractor 
anticipates will be generated by any proposed project activities, and the disposal path for each 
category of waste. 
 
The plan must comply with all federal, state, and local laws and regulations governing waste 
disposal. 
 
The Contractor shall: 
• Submit to the PM a Waste Management Plan for each project no later than thirty (30) days 

after the execution of the Agreement or the identification of any Projects that may generate 
waste, whichever is later. The Energy Commission may specify an earlier time for submittal 
of the Waste Management Plan if Retrofit work is expected to begin within less than thirty 
(30) days of Project identification.   

 
Deliverables:  
• Waste Management Plan  
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TASK 2.0 TECHNICAL TASKS/ PROGRAM DELIVERY  
 
Unless otherwise provided in the individual subtask, the Contractor shall prepare all deliverables 
in accordance with subtask 1.9 (Deliverables).  The words “no draft” will appear in parentheses 
next to deliverables that do not require a draft. 
 
Subtask 2.1 Development of Implementation Plan  
The goal of this subtask is to document the activities and determine the schedule required to 
complete the Program.  
 
The Contractor shall: 
• Complete an Implementation Plan that details the processes required to implement the 

Program. The Implementation Plan shall include but not be limited to the following: 
o Program Timeline  

 Schedule of milestones 
 Schedule of deliverables 
 Clear and distinct names for each deliverable under this Agreement 

o Program Design  
o Risk Assessment and Contingency Plans 

 Program participation 
 Retrofit quality 
 Lender participation 
 OCC guidance 
 Validation actions 

o Program Administration  
o Program Delivery 

 Implementation Plan 
 Participation in Los Angeles County’s Energy Program 
 Meetings with key stakeholder groups  
 Development of Program eligibility criteria and legal agreements 
 Development of marketing materials 
 Creation of a website for submission of applications 
 Creation and management of a loan loss reserve fund for retrofit financing 
 Funding of Phase I and Phase II energy audits 
 Quality assurance procedures 
 Verification of energy savings 
 Collaboration with Los Angeles Department of Water and Power (LADWP) to take 

maximum benefit of available incentives and technical assistance to building owners 
through rebates, RCx, and Energy Load Monitoring Programs (ELMP)  

 Processing of tax lien applications  
 Creation of a tax lien 
 Plan for pilot program replication – preparation of guidance package, outreach to 

local governments statewide to encourage replication, technical support to local 
governments replicating the pilot, starting with Placer County and San Francisco 
Pilot program replication document package 
 

 
Deliverables:  
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• Implementation Plan 
 

Subtask 2.2 Participation in Los Angeles County’s Energy Program 
The goal of this subtask is for the City of Los Angeles (City) to participate in the Los Angeles 
County Energy Program (LACEP), which provides financing to property owners within Los 
Angeles County (County) for the installation of water and energy efficiency measures. The Los 
Angeles County Board of Supervisors has already passed a resolution which establishes a 
county-wide municipal financing district, referred to as LACEP.  A city within Los Angeles 
County can participate in LACEP upon each city’s adoption of a resolution approving 
participation. This Program is specific to the City of Los Angeles, thus projects within the scope 
of this subcontract must be commercial properties within the boundaries of the City of Los 
Angeles. Upon the County’s completion of judicial validation proceedings that establish the legal 
priority of municipal financing contractual assessments, the county will make available sample 
resolution language to all 88 cities within its jurisdiction, allowing them to “opt in” to the 
overarching special tax district. The City will opt into LACEP to meet the legal requirements 
established under AB 811 for the formation of PACE districts in order to implement the 
Commercial PACE Pilot Program that is the subject of this subcontract. The legal work 
necessary to establish and opt into the Los Angeles County PACE district will, however, not be 
funded under this subcontract. 
 
The Contractor shall: 
• Provide technical review of documents drafted by the county related to establishment of the 

LACEP, including but not limited to any resolutions required by the city to participate and 
agreements between the city and county to levy the special assessment upon project 
approval; 

• Submit to the PM judicial validation documents from the county’s validation proceedings; 
• Work with city staff to obtain Los Angeles City Council approval of a resolution to allow the 

city to join the LACEP.  Brief the City Council on the Program as necessary, to ensure 
passage of the resolution; and 

• Provide a copy of the resolution to the Los Angeles City Attorney’s office for its review and 
approval. The drafting, review and approval of this resolution will not be funded as part of 
this subcontract. 

 
Deliverables:  
• Judicial validation documents from the county’s validation proceedings (no draft) 
• Los Angeles City Council resolution approving the city’s participation in the county’s 

municipal financing district (no draft) 
 
Subtask 2.3 Participation in Meetings with Key Stakeholder Groups  
The goal of this subtask is to meet with key stakeholders, including retrofit lenders, commercial 
building owners, clean energy service firms, mortgage lenders, labor unions, and the Los 
Angeles Department of Water and Power. The Contractor’s Program team9 will reach out to key 
stakeholders to compile and verify baseline data necessary to identify effective approaches to 
secure commercial building owner and lender participation in the Program. The Contractor will 
conduct meetings with stakeholders to gain input on Program design and determine how best to 
overcome mortgage lender and OCC objections to PACE assessments with a priority lien 
position to the first mortgage.  Based on market research/analysis and stakeholder input, the 

                                                 
9 The team will consist of the Contractor’s Program Coordinator, Manager of Capital Finance, Special Projects 
Officer, Project Development Manager, Public Affairs Specialist, and Website Developer. 
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Contractor will build the Program structure and guidance documents, including: guidelines that 
include, but are not limited to, a list of eligible projects, performance standards, and quality 
assurance protocols; an administrative manual; a strategy for integration with existing programs 
and incentives; plan for addressing OCC and mortgage lender concerns; and a plan for 
Program management, evaluation, measurement, and reporting. There will be a summary of 
lessons learned based on transcripts of these meetings, which will be shared with other cities 
interested in establishing programs to incentivize energy efficiency upgrades to commercial 
buildings. CCI will provide additional program development support to local governments 
interested in establishing similar programs as described above.   
 
The Contractor shall: 
• Hold meetings with key stakeholders, including lenders, building owners, clean energy 

service firms, mortgage lenders, labor unions, and the Los Angeles Department of Water 
and Power; 

• Develop a detailed outreach plan that includes names and contact information for program 
stakeholders, a summary of actions taken (i.e., calls and meetings), and a list of follow-up 
activities; and 

• Develop a program structure and guidance documents based on stakeholder input, 
including:  
o Program guidelines that include but are not limited to a list of eligible projects, 

performance standards, and quality assurance protocols;  
o An administrative manual;  
o A plan for addressing OCC and mortgage lender concerns; 
o A strategy for integration with existing programs and incentives; and 
o A plan for Program management, evaluation, measurement, and reporting. 

 
Deliverables:  
• Outreach plan  
• Program guidance documents  

 
Subtask 2.4 Development of Participant Eligibility Criteria and Project 
Agreements 
The goal of this subtask is to develop property eligibility criteria and agreements between the 
City, the County, and commercial building owners to mitigate risks and increase lender 
confidence.  While the details of the retrofit assessment terms would be arranged by 
commercial building owners and lenders rather than by the City, the Contractor will put in place 
programmatic requirements, including, but not limited, to property location, legal ownership, 
commercial building owner’s property tax payment history, approval from the building’s primary 
mortgage holder.  Agreements will be designed to ensure that the special assessment and tax 
lien are provided as security for retrofit lenders that city, county and lender liability are 
minimized, and that high quality energy efficiency projects are completed.  To ensure cost-
effectiveness, projects will be structured so that projected energy savings support or exceed the 
debt service for the term of financing.  While the funding under this Agreement may not fund 
legal work, Contractor may coordinate with legal counsel funded by third parties to accomplish 
this Subtask. 
 
To maximize efficiency, project agreements will be standardized to the extent possible.  Form 
contracts will ensure building owner mitigation against performance risk of installed 
improvements and compliance with state permitting and contractor licensing requirements.  
Agreements between the City and County (if necessary) will detail the process by which the City 
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notifies the County of project approval, and the County’s responsibility to levy special 
assessments against property.  Agreements between the County and commercial building 
owners will outline the County’s right to foreclose on tax liens in the event of default and will 
ensure that building owners are solely responsible for payment of special assessments.  
Commercial building owners will develop and negotiate documents directly with retrofit 
contractors and lenders, including approval from the primary mortgage holders on their 
properties. The Program will develop a form agreement / contract by which mortgage-holders 
grant consent to the PACE financing and the first priority lien, according to the terms of the 
specific agreement.  
 
The Contractor shall: 
• Establish property eligibility criteria for commercial building owners who participate in the 

Program. These criteria will be crafted to provide appropriate protection to the City, County, 
building owner, retrofit lenders and mortgage holders; 

• Work with legal counsel and the county to address legal issues and establish legal 
relationships between Program participants; and   

• Develop and/or review agreements between the City, County, and commercial building 
owners. The number and types of agreements will be determined through consultation with 
legal counsel and the County.  

 
Deliverables:  
• Program property eligibility criteria for participating commercial building owners  
• Agreements between the city, county, and commercial building owners (no draft) 

  
Subtask 2.5 Development of Marketing Materials and Outreach Strategy 
The goal of this subtask is to develop Program marketing materials and a marketing outreach 
strategy. The marketing materials will provide detailed information about Program requirements, 
the application and approval process, and the manner in which the tax lien mechanism can 
provide security for private financing.  The Contractor’s Public Affairs Department and/or 
marketing consultant will help the Program Coordinator develop a marketing and outreach 
strategy and design marketing materials.  Marketing materials will also be developed, as 
appropriate, through coordination between the Contractor’s marketing and Energy Upgrade 
California, the statewide energy efficiency program.  All marketing materials and outreach 
strategies shall be consistent with and complementary to Energy Upgrade California. 
 
The Contractor shall: 
• Develop a marketing and outreach strategy consistent with and complementary to Energy 

Upgrade California to educate commercial building owners, retrofit contractors, and potential 
retrofit lenders about Program mechanics, risks, costs, and benefits; 

• Develop marketing and outreach strategy to educate other local jurisdictions about 
replication of the Program; 

• Produce marketing materials that can be distributed at informational sessions held for 
potential building owners and for qualified retrofit contractors.  The Contractor will conduct 
the sessions in coordination with the Clinton Climate Initiative.  Marketing materials may 
include a logo, educational pamphlets, and PowerPoint presentations.  These materials will 
be posted on city agency and social networking websites; and     

• Ensure that marketing materials contain the Energy Upgrade California Identity Mark/Logo, 
as specified in Exhibit D of the Agreement between the Energy Commission and CSCDA. 

 
Deliverables:  
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• Marketing and outreach strategy 
• Marketing materials  
 
Subtask 2.6 Collaboration on Customized Web Portal for Submission of 
Applications 
The goal of this subtask is to provide direction on a customized section of the Energy Upgrade 
California web portal to receive applications for the Program and to provide Program information 
to potential participants.  The customized web portal will be a one-stop resource center for 
participants.  The portal will provide all necessary Program application documents, information 
about federal, state, and local incentives available for energy efficiency projects, and step-by-
step instructions on how to participate in the Program.  The portal will be linked to the county’s 
LACEP web portal.  Application procedures will be automated to the maximum extent possible, 
and applicants will be able to track their progress on a real-time basis.  The website will be 
integrated with, consistent with and complementary to the web portal developed under Energy 
Upgrade California to the extent feasible. 
 
The Contractor shall: 
• Provide direction on a customized section of the Energy Upgrade California web portal; 
• Draft a summary of website software functionality and security features; and 
• Provide the PM with a walk-through of the fully-integrated, functional website. 
 
Deliverables:  
• Summary of website software functionality and security features 
 
Subtask 2.7 Creation and Management of Loan Loss Reserve Fund for Retrofit 
Financing 
The goal of this subtask is for the Contractor to create and manage a loan loss reserve fund.  
Widespread implementation of the Program is contingent on retrofit lenders providing loans to 
interested building owners, and on first mortgagees consenting to financing.  Based on 
preliminary conversations with potential lenders, a 5% to 10% loan loss reserve may be 
required to provide additional security to lenders and to encourage their participation in the 
Program. This loan loss reserve fund shall cover no more than 10% of the total debt on a single 
project.  
 
The Contractor shall: 
• Create a loan loss reserve fund and provide reserve commitments to lenders and/or existing 

mortgage holders as projects are approved; 
• Provide the PM written notice that the loan loss reserve fund has been created. The notice 

will include the fund’s location and amount, and measures taken to ensure compliance with 
DOE’s criteria10 for the establishment and maintenance of SEP-funded loan loss reserve 
funds; 

• Continually monitor the fund; 
• Submit to the PM reporting documents tracking loan loss reserve fund outgoing payments, 

including documentation of reserve commitments to lenders and/or existing mortgage 
holders, and incoming repayments from commercial property owners; 

• Determine eligibility criteria for borrowers to access the loan loss reserve fund; and 
• Collaborate with the Energy Commission and DOE to determine in a Loan Loss Transition 

Plan the use of SEP funds remaining in the loan loss reserve when this subcontract ends. 
                                                 
10 http://www1.eere.energy.gov/wip/pdfs/sep_financing_guidance2010_08_10.pdf 
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Deliverables:  
• Notification to the PM that the loan loss reserve fund has been created 
• Eligibility criteria for borrowers to access the loan loss reserve fund 
• Reporting documents tracking loan loss reserve fund outgoing payments and incoming 

repayments from commercial property owners  
• Loan Loss Transition Plan 
  
Subtask 2.8 Funding of Retro-commissioning and Energy Audits 
The goal of this subtask is to fund Phase I Scoping Energy Audits and Phase II Investment 
Grade Audits (IGA) for qualified commercial building owners, who will apply for Phase I and 
Phase II energy audits before submitting a full application for the tax lien and/or LLR and 
negotiation of financing to cover costs of retrofit projects.  The Contractor will establish a list of 
pre-qualified energy audit sub-contractors to conduct the Phase I and Phase II Energy Audits.  
These sub-contractors will be listed on the web portal so that qualified commercial property 
owners, if approved, can select an energy audit sub-contractor from the web portal. No-cost 
energy audits will increase Program participation and enable the Contractor to gather a rich data 
set of pre- and post- retrofit information.  For commercial property owners who already have 
smart meters in place, pre-retrofit data can be collected through LADWP’s MV Web program11.  
LADWP will install a smart meter for those applicants that do not already have one prior to any 
energy audits.   Commercial building owner applicants will be required to participate in 
LADWP’s MV Web or Energy Load Monitoring programs.  Post-retrofit data will be collected 
through these programs.  Phase 1 audits will be fully funded upon approval of a commercial 
building owner’s application. To be eligible to receive Phase II audits, commercial building 
owners must agree to either pay the remaining costs after rebates to implement a holistic retro-
commissioning of their building and to implement all identified retrofit measures that have a 
combined projected internal rate of return of greater than 10% and satisfy post-retrofit 
verification requirements.  
 
The Contractor will meet with commercial building owners and retrofit contractors to discuss the 
Program, and will incorporate their feedback into audit eligibility criteria prior to finalizing the 
audit application.  Follow up with targeted stakeholders will continue throughout the design and 
rollout process. 
 
The Contractor shall: 
• Locate potential projects through marketing and outreach to key commercial building owners 

and retrofit contractors in the city; 
• Follow up with targeted stakeholders throughout the design and rollout process; 
• Create tracking reports detailing the number of applicants, locations and approval rates. 

Once this functionality is available on the Energy Upgrade California web portal, it will be 
used for all project tracking and reports; 

• Incorporate retrofit contractor and commercial building owner feedback into energy audit 
eligibility criteria and the audit application process.  The process must adhere to the 
requirement in the Energy Commission’s State Energy Program Guidelines12 of a minimum 

                                                 
11 LADWP provides data over the internet through two different software programs: the MV-Web program 
provides usage data and basic graphs free of charge, and the low-cost Energy Load Monitoring service 
allows customers to view and graph both energy and cost information 
12 The guidelines are located at: http://www.energy.ca.gov/recovery/sep.html.  
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10% total building energy use reduction through efficiency measures identified in the audit 
as a condition of funding renewable energy measures;  

• Evaluate applications for the funding of energy audits;   
• Submit copies of Phase I and II energy audit applications and approval status to the PM.  

For proposed non-residential and multi-family building sites outside the scope of Phase Two 
of the Home Energy Rating System (HERS II), the PM will consider, in consultation with the 
Contractor, an energy audit methodology the Contractor will use to meet the 10% energy 
improvement requirement prior to financing renewable projects.  The PM will provide written 
approval of the methodology;    

• Fund approved applications based on established eligibility criteria, which will include post-
installation quality verification; and 

• Ensure that CCI: 
o Provides project development support for commercial property owners undertaking 

energy efficiency retrofit work 
o Provides commercial property owners template RFQ and RFP documents to aid in 

locating qualified providers. These will be posted on the Program website and made 
available to other local governments interested in establishing similar programs.  

 
Deliverables:  
• Tracking reports on number of applicants, location, and approval rates 
• Copies of Phase I and/or Phase II energy audit applications and approval status 
 
 
Subtask 2.9 Development of Quality Assurance Procedures 
The goal of this subtask is for the Contractor to develop quality assurance procedures for each 
project that justify projected savings calculations, based on data from the Phase I and Phase II 
energy audits included in the tax lien application.  The procedures must be met prior to approval 
of the tax lien application and project funding.   
 
The procedures will be designed to maintain the Program’s cost-effectiveness, energy savings 
benefits, and reputation. Commercial property owners and/or retrofit contractors will complete 
rigorous engineering and design work to justify projected savings calculation included in the 
application.  Program applicants will be required to submit a quality assurance plan for the 
project to include verification of the quality of the installation of the measures.  The Program will 
ensure that these quality assurance plans are carried out to insure quality installation.   
 
The Contractor shall: 
• Develop Quality Assurance plan for each project, which must be approved prior to tax lien 

application approval and project funding.  Leverage quality assurance procedures 
conducted as part of LADWP’s rebate and incentive programs as one means to 
accomplishing Quality Assurance plans for each project; 

• Submit the quality assurance plans to the PM for approval; 
• Verify that Quality Assurance plans are implemented;   
• Require commercial property owners and/or retrofit contractors to complete rigorous 

engineering and design work that justifies all projected savings calculations included in the 
application package, including the minimum 10% energy efficiency savings through 
Program-funded energy efficiency measures prior to financing renewable energy projects;  

• Require commercial property owners to submit a detailed measurement and verification plan 
as part of the tax lien application process (see subtask 2.10 for details on how the city will 
verify reported energy savings); and   
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• Provide written documentation of implementation of Quality Assurance plans, including post-
installation quality verification, such as LADWP’s ELMP or MV Web Program or an alternate 
equivalent or better energy monitoring system, conducted on each funded project.  
 

Deliverables:  
• Quality assurance procedures and benchmarks for each project 
• Documentation of installation quality assurance measures and post-installation energy 

verification conducted on each project from LADWP 
 

Subtask 2.10 Verification of Energy Savings from Completed Projects 
The goal of this subtask is for the Contractor to conduct post energy retrofit verification of 
reported energy savings.  In order to ensure that projects funded through the Program achieve 
and sustain GHG emissions reductions, the city will require that energy savings are measured 
and verified according to the Efficiency Valuation Organization’s International Performance 
Measurement and Verification Protocol (IPMVP) and recommend that either: (1) savings are 
guaranteed by a licensed, experienced, reputable, and creditworthy contractor; or (2) energy 
savings insurance is purchased (if available) to mitigate against performance risk.  
 
IPMVP “Option C” (Whole Building) best describes the scope of measurement and verification 
recommended in the form contracts that will be developed and required for financing secured 
through the Program.  Energy savings must be calculated using a DOE-approved software tool, 
such as e-QUEST or Trace 700, that qualifies under the criteria listed on DOE’s “Qualifying 
Software for Calculating Commercial Building Tax Deductions” website: 
http://www1.eere.energy.gov/buildings/qualified_software.html.  
 
In addition, the Contractor will require participating commercial property owners to participate in 
LADWP’s ELMP or MV Web Program or an alternate equivalent or better energy monitoring 
system. The ELMP enables owners to: 
 

• Display load profiles in daily or multiple-day timeframes and in either graphical or tabular 
format 

• Overlay and compare data from other timeframes or other meters  
• Export data to standard spreadsheet format for further analysis  
• Provide demand and consumption details on specified timeframes (Data is not currently 

broken down to time-of-use periods, with the exception of one report) 
• Group and/or aggregate data for multiple meters  
• Generate bill estimates and perform cost analyses based on actual energy usage and 

modeled LADWP rates  
• Perform what-if scenarios by applying energy and/or demand multipliers 
• Compare energy load data with Weather data from National Weather Service Stations 
• Scheduled reports that are automatically emailed to designated recipients at specified 

times. 
 
 
The Contractor shall: 
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• Require Program participants to measure and verify energy savings; 
• Submit measurement and verification documents and forms to the PM; 
• Collect all pre- and post-retrofit data for internal and external reporting purposes; 
• Analyze collected building consumption data; 
• Draft post-retrofit consumption reports; 
• Draft a report summarizing building consumption data trended and analyzed over the term 

of the contract period; and 
• Ensure that property owners participate in one of the following: 

o LADWP’s ELMP or MV Web Program 
o An alternate equivalent or better energy monitoring system 

 In either case, the commercial building owner will be required to provide annual 
reporting data to the Contractor 

 
Deliverables:  
• Measurement and verification documents and forms 
• Post-audit consumption reports 
• Report summarizing building consumption data trended and analyzed over the term of the 

contract period.  
• Documentation of commercial property owners’ participation in ELMP or alternate energy-

load monitoring system 
 

Subtask 2.11 Processing of Tax Lien Applications  
The goal of this subtask is to process tax lien applications for qualified commercial building 
owners.  
 
The Contractor shall: 
• Collect tax lien applications via a web portal; 
• Evaluate applications and forward acceptable proposals to the County; and 
• Submit to the PM copies of approved and rejected proposals.  Rejected proposals must 

include the reason(s) for rejection. 
 
Deliverables:  
• Copies of approved proposals 
• Copies of rejected proposals, including reason(s) for rejection 

 
Subtask 2.12 Creation of Tax Lien 
The goal of this subtask is for the Contractor to create tax liens that will be used as security for 
private financing. 
 
The Contractor shall: 
• Work with the county to develop procedures by which the special assessment and tax lien 

will be attached to approved commercial buildings as security for the private financing 
provided by lenders and investors;  

• Draft a report detailing procedures by which the special assessment and tax lien will be 
attached to approved buildings; 

• Submit to the PM documents necessary to create the tax lien; and 
• Draft a summary report on created tax liens, which lists the address of each project funded 

via PACE. 
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Deliverables:  
• Report detailing procedures by which the special assessment and tax lien will be attached to 

approved buildings 
• Documents necessary to create the tax lien 
• Summary report on created tax liens 

 
Subtask 2.13 Pilot Program Replication 
The goal of this subtask is to use program resources and lessons learned through the 
establishment of CRA/LA’s program to expand the program model to other regions in California.  
This will be accomplished by developing a guidance package, including example program 
marketing/outreach materials, contracts, applications, RFQ/Ps, resolution language, and 
documentation of best practices and lessons learned, conducting outreach to local governments 
around the state to encourage replication of the pilot program’s owner-arranged PACE financing 
of retro-commissioning and capital improvements, and providing technical support to local 
governments in replicating the pilot program.   
 
The Contractor and CCI will work with Placer County and San Francisco as the first local 
governments to model its commercial PACE program after the pilot.   
 
The Contractor shall: 
 
• Hold regular meetings/calls/webinar with appropriate contacts for Placer County’s 

commercial PACE program; 
• Coordinate with CCI to advise Placer County on the mechanics of establishing a commercial 

PACE program; 
• Hold regular meetings/calls/webinar with appropriate contacts for San Francisco’s 

commercial PACE program; 
• Coordinate with CCI to advise San Francisco on the mechanics of establishing a commercial 

PACE program; 
• Make publicly available a guidance package of all program documents including: 

o Program marketing/outreach materials, 
o Application criteria, forms and materials  
o RFQ/Ps  
o Contracts  
o Resolution language 
o Case studies, Best Practices, and Lessons Learned 

• Conduct outreach to local governments around the state to encourage replication of the pilot 
program; and 

• Provide technical support for local governments replicating the pilot program. 
 
Deliverables:  
• Meeting summaries prepared by Placer County, San Francisco and any other local 

governments with whom CCI works 
• Case studies, including Best Practices and Lessons Learned, prepared by CCI in 

collaboration with the subject local government replicating this commercial PACE pilot and 
their Program Administrator 

• Program guidance documents, including program marketing/outreach materials, contracts, 
applications, RFQ/Ps, and resolution language 

 



Exhibit A
Attachment A-1

Schedule of Deliverables and Due Dates

Project or 
Task 

Number
Task Name Deliverable(s) Planned Start Date Planned 

Completion Date ARRA Funds

1.0 9/1/2010 6/15/2012
1.1 Attend Kick-off Meeting An Updated Schedule of Deliverables 9/1/2010 11/1/2010 1,200

An Updated List of Leverage Funds 9/1/2010 11/1/2010
An Updated List of Permits N/A N/A
An Updated Financing Plan 9/1/2010 11/1/2010

Commission Contract Manager Deliverables Final report Instructions 9/1/2010 11/1/2010

1.2 CPR Meetings CPR Report(s) 9/1/2010 6/15/2012 20,000

CPR  deliverables identified in this Scope of Work 9/1/2010 11/1/2010

Commission Contract Manager Deliverables Agenda and a List of Expected Participants 9/1/2010 11/1/2010

Schedule for Written Determination 9/1/2010 11/1/2010
Written Determination 9/1/2010 11/1/2010

1.3 Final Meeting Written documentation of meeting agreements and all pertinent 
information 11/10/2010 6/15/2012 500

The Community Redevelopment Agency of the City of Los Angeles (CRA/LA)

Administration

information
Schedule for completing closeout activities 12/15/2011 6/15/2012

1.4 Monthly Progress Reports Monthly Progress Reports 9/1/2010 6/15/2012 14,800

1.5 Invoices N/A N/A 0

1.6 Final Report 27,750
1.6.1 Final Report Outline Draft Outline of the Final Report 10/13/2011 2/1/2012 9,250

Final Outline of the Final Report 12/15/2011 3/1/2012
1.6.2 Final Report Draft Final Report 3/1/2012 5/1/2012 18,500

Final Report 5/1/2012 6/15/2012

1.7 Identify and Obtain Leverage Funds A letter regarding Leverage Funds or stating that no Leverage 
Funds are provided 9/1/2010 11/1/2010 0

Letter(s) for New Leverage Funds 9/1/2010 11/1/2010
A copy of each Leverage Fund commitment letter 9/1/2010 11/1/2010
Letter that Leverage Funds were Reduced (if applicable) NA NA

1.8 Identify and Obtain Required Resolutions A letter documenting the Permits or stating that no Permits are 
required 9/1/2010 11/1/2010 0

Updated list of Permits as they change during the Term of the 
Agreement N/A N/A

Updated schedule for acquiring Permits as it changes during the 
Term of the Agreement N/A N/A

A copy of each approved Permit N/A N/A
1.9 Electronic File Format N/A N/A 0

 $               64,250 Administrative Tasks Sub-Total

PACE Commercial budget_9-13-10.xlsx
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Exhibit A
Attachment A-1

Schedule of Deliverables and Due Dates
Project or 

Task 
Number

Task Name Deliverable(s) Planned Start Date Planned 
Completion Date ARRA Funds

12/15/2009 3/15/2012
2.1 Implementation Plan Implementation Plan 8/2/2010 10/15/2010 9,250

2.2 Opt Into Los Angeles County Municipal 
Financing District 12/15/2009 11/1/2010 175,500

2.2.1 County in process of establishing a 
Commercial Municipal Financing District County Resolution establishing Municipal Financing District 12/15/2009 11/1/2010 97,000

2.2.2 Work with LA City Council to "opt in" to the 
County program City Resolution approving City to opt into County program 6/1/2010 11/1/2010 78,500

2.3 Meet with Key Stakeholder Groups 12/15/2009 2/15/2011 38,500

2.3.1 Set up meetings with various key stakeholder 
(lenders, building owners, labor unions) 
groups to gain input on proposed program 

Letters of support 12/15/2009 2/15/2011 38,500

2.4 Develop program eligibility criteria, 
contracts,  and program documents 9/1/2010 9/1/2011 127,000

2.4.1 Establish eligibility criteria Criteria checklist and application template 9/1/2010 9/1/2011 38,500

2.4.2 Develop contracts and program documents 
among City, County and building owner Legal documents/contracts 9/1/2010 9/1/2011 88,500

Develop Marketing Materials Produce marketing materials and brochures that can be

Technical Tasks

2.5
Develop Marketing Materials Produce marketing materials and brochures that can be 

distributed at informational sessions 9/1/2010 9/1/2011 93,500

2.6 Create web portal for submission of 
applications

Work with a web designer to create a portal where potential 
applicants can download and submit applications 9/1/2010 9/1/2011 50,000

2.7 Set up and manage Loan Loss Reserve Fund 
for retrofit financings. 

9/1/2010 3/15/2012 2,577,000

2.7.1 Setup up Loan Loss Reserve Fund Establish Fund 9/1/2010 9/1/2011 2,538,500

2.7.2 Continually monitor Loan Loss Reserve Fund Reporting documents tracking Loan Loss Reserve guarantees 9/1/2011 3/15/2012 38,500

2.8 Energy Audits 9/1/2011 3/15/2012 1,268,500

2.8.1 Locate potential projects through marketing 
and outreach Ongoing outreach to locate potential projects 3/15/2011 3/15/2012 0

2.8.2 Engage with Owner and Energy Services 
Company, evaluate applications

Tracking reports of communications between building owners 
and Energy Services Companies 3/15/2011 3/15/2012 100,000

2.8.3 Fund approved applications Energy Audit applications and approval status 9/31/2011 3/15/2012 1,168,500

2.9 Quality Assurance Tracking of quality of audits and Energy Services Companies 9/31/2011 3/15/2012 11,000

2.10 Verification of Savings
Post-energy audit measurement and verification of savings 
conducted and reported 9/31/2011 3/15/2012 9,250

2.11 Tax Lien Applications 9/31/2011 3/15/2012 97,750

2.11.1 CRA/LA collects tax lien applications via web 
portal Intake of tax lien applications 9/31/2011 3/15/2012 19,250

2.11.2 Evaluate applications and forward acceptable 
proposals to County Approved applications and notification to County 9/31/2011 3/15/2012 78,500

2.12 Create Tax Lien
Create tax lien for qualified property owner working with the 
County. Assign collection duties and rights to retrofit lender 9/31/2011 3/15/2012 128,500

2.13 Pilot Program Replication
Meetings summaries, case studies, marketing/outreach 
materials, contracts, applications, RFQ/Ps 9/1/2010 3/15/2012 845,200

 $          5,430,950 Technical Tasks Sub-Total

PACE Commercial budget_9-13-10.xlsx
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Exhibit A
Attachment A-1

Schedule of Deliverables and Due Dates
Project or 

Task 
Number

Task Name Deliverable(s) Planned Start Date Planned 
Completion Date ARRA Funds

 $          5,495,200 Total
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Exhibit A
Attachment A-1

Schedule of Deliverables and Due Dates

Leverage Funds

0
0
0
0

0

0

0

0

0
0

0

0
0

0

0
0

0

0

0

0
$                       -   
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Exhibit A
Attachment A-1

Schedule of Deliverables and Due Dates

Leverage Funds

0

80,000

40,000

40,000

15,000

15,000

175,000

75,000

100,000

60,000

0

50,010,000

50,000,000

10,000

2,090,000

40,000

50,000

2,000,000

40,000

50,000

150,000

75,000

75,000

100,000

412,600

 $        53,182,600 
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Exhibit A
Attachment A-1

Schedule of Deliverables and Due Dates

Leverage Funds

 $        53,182,600 
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Exhibit B
Att B-1 Summary

1.0 Administration (CEC Meetings/Reports) 64,250 0 64,250

Project Technical Activities

2.1 Implementation Plan 9,250 0 9,250

2.2 Opt Into Los Angeles County Municipal 
Financing District 175,500 80,000 255,500

2.2.1 County in process of establishing a Commercial 
Municipal Financing District 97,000 40,000 137,000

2.2.2 Work with LA City Council to "opt in" to the 
County program 78,500 40,000 118,500

2.3 Meet with Key Stakeholder Groups 38,500 15,000 53,500

2.3.1
Set up meetings with various key stakeholder 
(lenders, building owners, labor unions) groups to 
gain input on proposed program 

38,500 15,000 53,500

2.4 Develop program eligibility criteria, contracts,  
and program documents 127,000 175,000 302,000

2.4.1 Establish eligibility criteria 38,500 75,000 113,500

2.4.2 Develop contracts and program documents 
among City, County and building owner 88,500 100,000 188,500

2.5 Develop Marketing Materials 93,500 60,000 153,500

Summary Project Budget

The Community Redevelopment Agency of the City of Los Angeles 
(CRA/LA)

Total Task CostsTask Leverage 
Funds

ARRA 
Reimbursable 

Task Costs

2.6 Create web portal for submission of 
applications 50,000 0 50,000

2.7 Set up and manage Loan Loss Reserve Fund 
for retrofit financings. 2,577,000 50,010,000 52,587,000

2.7.1 Setup up Loan Loss Reserve Fund 2,538,500 50,000,000 52,538,500

2.7.2 Continually monitor Loan Loss Reserve Fund 38,500 10,000 48,500

2.8 Energy Audits 1,268,500 2,090,000 3,358,500

2.8.1 Locate potential projects through marketing and 
outreach 0 40,000 40,000

2.8.2 Engage with Owner and Energy Services 
Company, evaluate applications 100,000 50,000 150,000

2.8.3 Fund approved applications 1,168,500 2,000,000 3,168,500

2.90 Quality Assurance 11,000 40,000 51,000

2.10 Verification of Savings 9,250 50,000 59,250

2.11 Tax Lien Applications 97,750 150,000 247,750

2.11.1 CRA/LA collects tax lien applications via web 
portal 19,250 75,000 94,250

2.11.2 Evaluate applications and forward acceptable 
proposals to County 78,500 75,000 153,500

2.12 Create Tax Lien 128,500 100,000 228,500

2.13 Pilot Program Replication 845,200 412,600 1,257,800

Technical Activities Subtotals 5,430,950 53,182,600 58,613,550

Total ARRA Cost Total Leverage 
Funds Total Project Cost

Project Totals 5,495,200 53,182,600 58,677,800

PACE Commercial budget_9-13-10.xlsx
 Page 7 of 48
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Exhibit B
Att B-2 - Contractor ARRA

Direct Labor Fringe Benefits Materials Equipment Travel Misc. Sub-           
contractors

Indirect 
Overhead G&A Profit 1

1.0 Project Administration Activities

1.1 Attend Kick-off Meeting 1,200 1,200

1.2 CPR Meetings 10,000 4,500 1,500 4,000 20,000

1.3 Final Meeting 500 500

1.4 Monthly Progress Reports 8,000 3,600 3,200 14,800

1.5 Invoices 

1.6 Final Report 15,000 6,750 0 0 0 0 6,000 0 0 27,750

1.6.1 Final Report Outline 5,000 2,250 2,000 9,250

1.6.2 Final Report 10,000 4,500 4,000 18,500

1 7 Identify and Obtain Leverage Funds

The Community Redevelopment Agency of the City of Los 
Angeles (CRA/LA)

Indirect Costs
ARRA 

Reimbursable 
Task Costs

Personal Services Project Operating Expenses
Budget for ARRA Reimbursement 

to Contractor

1.7 Identify and Obtain Leverage Funds

1.8 Identify and Obtain Required Resolutions

#REF! #REF!

#REF! #REF! 0

#REF! #REF! 0

Administration Activities Subtotals 33,000 14,850 0 0 3,200 0 0 13,200 0 0 64,250

Project Technical Activities (Delete or add rows as necessary)

2.1 Implementation Plan 5,000 2,250 0 2,000 9,250

2.2 Opt Into Los Angeles County Municipal 
Financing District 30,000 13,500 0 0 0 0 120,000 12,000 0 0 175,500

2.2.1 County in process of establishing a 
Commercial Municipal Financing District 20,000 9,000 60,000 8,000 97,000

2.2.2 Work with LA City Council to "opt in" to the 
County program 10,000 4,500 60,000 4,000 78,500

2.3 Meet with Key Stakeholder Groups 10,000 4,500 0 0 0 0 20,000 4,000 0 0 38,500

2.3.1
Set up meetings with various key stakeholder 
(lenders, building owners, labor unions) groups 
to gain input on proposed program 

10,000 4,500 20,000 4,000 38,500

2.4 Develop program eligibility criteria, 
contracts,  and program documents 20,000 9,000 0 0 0 0 90,000 8,000 0 0 127,000

PACE Commercial budget_9-13-10.xlsx
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Exhibit B
Att B-2 - Contractor ARRA

Direct Labor Fringe Benefits Materials Equipment Travel Misc. Sub-           
contractors

Indirect 
Overhead G&A Profit 1

The Community Redevelopment Agency of the City of Los 
Angeles (CRA/LA)

Indirect Costs
ARRA 

Reimbursable 
Task Costs

Personal Services Project Operating Expenses
Budget for ARRA Reimbursement 

to Contractor

2.4.1 Establish eligibility criteria 10,000 4,500 20,000 4,000 38,500

2.4.2 Develop contracts and program documents 
among City, County and building owner 10,000 4,500 70,000 4,000 88,500

2.5 Develop Marketing Materials 10,000 4,500 75,000 4,000 93,500

2.6 Create web portal for submission of 
applications 27,027 12,162 0 10,811 50,000

2.7 Set up and manage Loan Loss Reserve Fund 
for retrofit financings. 20,000 9,000 0 0 0 2,500,000 40,000 8,000 0 0 2,577,000

2.7.1 Setup up Loan Loss Reserve Fund 10,000 4,500 2,500,000 20,000 4,000 2,538,500

2.7.2 Continually monitor Loan Loss Reserve Fund 10,000 4,500 20,000 4,000 38,500

2.80 Energy Audits 10,000 4,500 0 0 0 0 1,250,000 4,000 0 0 1,268,500

2.8.1 Locate potential projects through marketing 
and outreach 0 0 0 0and outreach

2.8.2 Engage with Owner and Energy Services 
Company, evaluate applications 0 100,000 0 100,000

2.8.3 Fund approved applications 10,000 4,500 1,150,000 4,000 1,168,500

2.90 Quality Assurance 5,946 2,676 0 2,378 11,000

2.10 Verification of Savings 5,000 2,250 0 2,000 9,250

2.11 Tax Lien Applications 15,000 6,750 0 0 0 0 70,000 6,000 0 0 97,750

2.11.1 CRA/LA collects tax lien applications via web 
portal 5,000 2,250 10,000 2,000 19,250

2.11.2 Evaluate applications and forward acceptable 
proposals to County 10,000 4,500 60,000 4,000 78,500

2.12 Create Tax Lien 10,000 4,500 110,000 4,000 128,500

2.13 Pilot Program Replication 54,054 24,324 745,200 21,622 845,200

Technical Activities Subtotals 222,027 99,912 0 0 0 2,500,000 2,520,200 88,811 0 0 5,430,950

Prime Contractor Direct Labor Fringe Benefits Materials Equipment Travel Misc. Major
Subcon- tractors

Indirect 
Overhead G&A Profit

Total ARRA 
Reimburs- able 

Cost

ARRA Reimbursable Totals 255,027 114,762 0 0 3,200 2,500,000 2,520,200 102,011 0 0 5,495,200

Percent of the Total 5% 2% 0% 0% 0% 45% 46% 2% 0% 0% 100%

5,023,400 102,011Total overhead & profit =
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Exhibit B
Att B-2 - Contractor ARRA

Direct Labor Fringe Benefits Materials Equipment Travel Misc. Sub-           
contractors

Indirect 
Overhead G&A Profit 1

The Community Redevelopment Agency of the City of Los 
Angeles (CRA/LA)

Indirect Costs
ARRA 

Reimbursable 
Task Costs

Personal Services Project Operating Expenses
Budget for ARRA Reimbursement 

to Contractor

(1) Prime Contractor profit not allowed on Subcontractor invoices and profit cannot exceed 10% of the ARRA funds allocated to the Task.
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Exhibit B
Att B-2 - Sub ARRA 1 

1.0 Project Administration Activities

1.1 Attend Kick-off Meeting 0

1.2 CPR Meetings 0

1.3 Final Meeting 0

1.4 Monthly Progress Reports 0

1.5 Invoices 

1.6 Final Report 0 0 0 0 0 0 0 0 0 0 0

1.6.1 Final Report Outline 0

1.6.2 Final Report 0

Budget for ARRA Reimbursement 
to Major Subcontractor #1 (1) Personal Services Project Operating Expenses Indirect Costs

ARRA Reimburs- 
ableTask Costs for 

Sub #1
Profit 1Program Administrator Materials Equipment TravelDirect Labor Fringe Benefits G&AMisc. Sub- contractors Indirect 

Overhead

DVBE Sub

1.7 Identify and Obtain Leverage Funds

1.8 Identify and Obtain Required Resolutions

#REF! #REF!

#REF! #REF! 0

#REF! #REF! 0

Administration Activities Subtotals 0 0 0 0 0 0 0 0 0 0 0

Project Technical Activities (Delete or add rows as necessary)

2.1 Implementation Plan

2.2 Opt Into Los Angeles County Municipal 
Financing District 20,000 0 0 0 0 0 0 0 0 0 20,000

2.2.1 County in process of establishing a Commercial 
Municipal Financing District 10,000 10,000

2.2.2 Work with LA City Council to "opt in" to the 
County program 10,000 10,000

2.3 Meet with Key Stakeholder Groups 20,000 0 0 0 0 0 0 0 0 0 20,000

2.3.1
Set up meetings with various key stakeholder 
(lenders, building owners, labor unions) groups 
to gain input on proposed program 

20,000 20,000

DVBE Sub

PACE Commercial budget_9-13-10.xlsx
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Exhibit B
Att B-2 - Sub ARRA 1 

Budget for ARRA Reimbursement 
to Major Subcontractor #1 (1) Personal Services Project Operating Expenses Indirect Costs

ARRA Reimburs- 
ableTask Costs for 

Sub #1
Profit 1Program Administrator Materials Equipment TravelDirect Labor Fringe Benefits G&AMisc. Sub- contractors Indirect 

Overhead

DVBE Sub

2.4 Develop program eligibility criteria, contracts,  
and program documents 40,000 0 0 0 0 0 0 0 0 0 40,000

2.4.1 Establish eligibility criteria 20,000 20,000

2.4.2 Develop contracts and program documents 
among City, County and building owner 20,000 20,000

2.5 Develop Marketing Materials 0

2.6 Create web portal for submission of 
applications 0

2.7 Set up and manage Loan Loss Reserve Fund 
for retrofit financings. 40,000 0 0 0 0 0 0 0 0 0 40,000

2.7.1 Setup up Loan Loss Reserve Fund 20,000 20,000

2.7.2 Continually monitor Loan Loss Reserve Fund 20,000 20,000

2.8 Energy Audits 0

2.8.1 Locate potential projects through marketing and 
outreach 0

2.8.2 Engage with Owner and Energy Services 
Company, evaluate applications 0

2.8.3 Fund approved applications 0

2.9 Quality Assurance 0

2.1 Verification of Savings 0

2.1 Tax Lien Applications 20,000 0 0 0 0 0 0 0 0 0 20,000

2.11.1 CRA/LA collects tax lien applications via web 
portal 10,000 10,000

2.11.2 Evaluate applications and forward acceptable 
proposals to County 10,000 10,000

2.12 Create Tax Lien 10,000 10,000

2.13 Pilot Program Replication 0

Technical Activities Subtotals 150,000 0 0 0 0 0 0 0 0 0 150,000

Major Subcontractor #1 Direct Labor Fringe Benefits Materials Equipment Travel Misc. Minor Subcon- 
tractors

Indirect 
Overhead G&A Profit

Major Sub #1 
ARRA 

Reimburs-
able Cost

ARRA Reimbursable Totals 150,000 0 0 0 0 0 0 0 0 0 150,000
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Exhibit B
Att B-2 - Sub ARRA 1 

Budget for ARRA Reimbursement 
to Major Subcontractor #1 (1) Personal Services Project Operating Expenses Indirect Costs

ARRA Reimburs- 
ableTask Costs for 

Sub #1
Profit 1Program Administrator Materials Equipment TravelDirect Labor Fringe Benefits G&AMisc. Sub- contractors Indirect 

Overhead

DVBE Sub

Percent of the Total 100% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100%

Total project expenses = 0 Total overhead & profit = 0

(1) Subcontractor profit is not allowed on Sub-subcontractor invoices and profit cannot exceed 10% of the ARRA funds allocated to the Task.
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Exhibit B
Att B-2 - Sub ARRA 2

1.0 Project Administration Activities

1.1 Attend Kick-off Meeting 0

1.2 CPR Meetings 0

1.3 Final Meeting 0

1.4 Monthly Progress Reports 0

1.5 Invoices 

1.6 Final Report 0 0 0 0 0 0 0 0 0 0 0

1.6.1 Final Report Outline 0

1.6.2 Final Report 0

Marketing Materials Equipment Travel Misc. Sub- contractors Indirect 
Overhead

Budget for ARRA Reimbursement 
to Major Subcontractor #1 (1) Personal Services Project Operating Expenses Indirect Costs

ARRA Reimburs- 
ableTask Costs for 

Sub #4
Direct Labor Fringe Benefits G&A Profit 1

DVBE Sub

1.7 Identify and Obtain Leverage Funds

1.8 Identify and Obtain Required Resolutions

#REF! #REF!

#REF! #REF! 0

#REF! #REF! 0

Administration Activities Subtotals 0 0 0 0 0 0 0 0 0 0 0

Project Technical Activities (Delete or add rows as necessary)

2.1 Implementation Plan

2.2 Opt Into Los Angeles County Municipal 
Financing District 0 0 0 0 0 0 0 0 0 0 0

2.2.1 County in process of establishing a Commercial 
Municipal Financing District 0

2.2.2 Work with LA City Council to "opt in" to the 
County program 0

2.3 Meet with Key Stakeholder Groups 0 0 0 0 0 0 0 0 0 0 0

2.3.1
Set up meetings with various key stakeholder 
(lenders, building owners, labor unions) groups 
to gain input on proposed program 

0

DVBE Sub
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Exhibit B
Att B-2 - Sub ARRA 2

Marketing Materials Equipment Travel Misc. Sub- contractors Indirect 
Overhead

Budget for ARRA Reimbursement 
to Major Subcontractor #1 (1) Personal Services Project Operating Expenses Indirect Costs

ARRA Reimburs- 
ableTask Costs for 

Sub #4
Direct Labor Fringe Benefits G&A Profit 1

DVBE Sub

2.4 Develop program eligibility criteria, contracts,  
and program documents 0 0 0 0 0 0 0 0 0 0 0

2.4.1 Establish eligibility criteria 0

2.4.2 Develop contracts and program documents 
among City, County and building owner 0

2.5 Develop Marketing Materials 50,000 25,000 75,000

2.6 Create web portal for submission of 
applications 0

2.7 Set up and manage Loan Loss Reserve Fund 
for retrofit financings. 0 0 0 0 0 0 0 0 0 0 0

2.7.1 Setup up Loan Loss Reserve Fund 0

2.7.2 Continually monitor Loan Loss Reserve Fund 0

2.8 Energy Audits 0

2.8.1 Locate potential projects through marketing and 
outreach 0

2.8.2 Engage with Owner and Energy Services 
Company, evaluate applications 0

2.8.3 Fund approved applications 0

2.9 Quality Assurance 0

2.1 Verification of Savings 0

2.1 Tax Lien Applications 0 0 0 0 0 0 0 0 0 0 0

2.11.1 CRA/LA collects tax lien applications via web 
portal 0

2.11.2 Evaluate applications and forward acceptable 
proposals to County 0

2.12 Create Tax Lien 0

2.13 Pilot Program Replication 0

Technical Activities Subtotals 50,000 0 25,000 0 0 0 0 0 0 0 75,000

Major Subcontractor #1 Direct Labor Fringe Benefits Materials Equipment Travel Misc. Minor Subcon- 
tractors

Indirect 
Overhead G&A Profit

Major Sub #1 
ARRA 

Reimburs-
able Cost

ARRA Reimbursable Totals 50,000 0 25,000 0 0 0 0 0 0 0 75,000

PACE Commercial budget_9-13-10.xlsx
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Exhibit B
Att B-2 - Sub ARRA 2

Marketing Materials Equipment Travel Misc. Sub- contractors Indirect 
Overhead

Budget for ARRA Reimbursement 
to Major Subcontractor #1 (1) Personal Services Project Operating Expenses Indirect Costs

ARRA Reimburs- 
ableTask Costs for 

Sub #4
Direct Labor Fringe Benefits G&A Profit 1

DVBE Sub

Percent of the Total 67% 0% 33% 0% 0% 0% 0% 0% 0% 0% 100%

Total project expenses = 25,000 Total overhead & profit = 0

(1) Subcontractor profit is not allowed on Sub-subcontractor invoices and profit cannot exceed 10% of the ARRA funds allocated to the Task.
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Exhibit B
Att B-2 - Sub ARRA 3 

1.0 Project Administration Activities

1.1 Attend Kick-off Meeting 0

1.2 CPR Meetings 0

1.3 Final Meeting 0

1.4 Monthly Progress Reports 0

1.5 Invoices 

1.6 Final Report 0 0 0 0 0 0 0 0 0 0 0

1.6.1 Final Report Outline 0

1.6.2 Final Report 0

Energy Auditors Materials Equipment Travel Misc. Sub- contractors Indirect 
Overhead

Budget for ARRA Reimbursement 
to Major Subcontractor #1 (1) Personal Services Project Operating Expenses Indirect Costs

ARRA Reimburs- 
ableTask Costs for 

Sub #5
Direct Labor Fringe Benefits G&A Profit 1

DVBE Sub

1.7 Identify and Obtain Leverage Funds

1.8 Identify and Obtain Required Resolutions

#REF! #REF!

#REF! #REF! 0

#REF! #REF! 0

Administration Activities Subtotals 0 0 0 0 0 0 0 0 0 0 0

Project Technical Activities (Delete or add rows as necessary)

2.1 Implementation Plan

2.2 Opt Into Los Angeles County Municipal 
Financing District 0 0 0 0 0 0 0 0 0 0 0

2.2.1 County in process of establishing a Commercial 
Municipal Financing District 0

2.2.2 Work with LA City Council to "opt in" to the 
County program 0

2.3 Meet with Key Stakeholder Groups 0 0 0 0 0 0 0 0 0 0 0

2.3.1
Set up meetings with various key stakeholder 
(lenders, building owners, labor unions) groups 
to gain input on proposed program 

0

DVBE Sub
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Exhibit B
Att B-2 - Sub ARRA 3 

Energy Auditors Materials Equipment Travel Misc. Sub- contractors Indirect 
Overhead

Budget for ARRA Reimbursement 
to Major Subcontractor #1 (1) Personal Services Project Operating Expenses Indirect Costs

ARRA Reimburs- 
ableTask Costs for 

Sub #5
Direct Labor Fringe Benefits G&A Profit 1

DVBE Sub

2.4 Develop program eligibility criteria, contracts,  
and program documents 0 0 0 0 0 0 0 0 0 0 0

2.4.1 Establish eligibility criteria 0

2.4.2 Develop contracts and program documents 
among City, County and building owner 0

2.5 Develop Marketing Materials 0

2.6 Create web portal for submission of 
applications 0

2.7 Set up and manage Loan Loss Reserve Fund 
for retrofit financings. 0 0 0 0 0 0 0 0 0 0 0

2.7.1 Setup up Loan Loss Reserve Fund 0

2.7.2 Continually monitor Loan Loss Reserve Fund 0

2.8 Energy Audits 1,250,000 0 0 0 0 0 0 0 0 0 1,250,000

2.8.1 Locate potential projects through marketing and 
outreach 0

2.8.2 Engage with Owner and Energy Services 
Company, evaluate applications 100,000 100,000

2.8.3 Fund approved applications 1,150,000 1,150,000

2.9 Quality Assurance 0

2.1 Verification of Savings 0

2.1 Tax Lien Applications 0 0 0 0 0 0 0 0 0 0 0

2.11.1 CRA/LA collects tax lien applications via web 
portal 0

2.11.2 Evaluate applications and forward acceptable 
proposals to County 0

2.12 Create Tax Lien 0

2.13 Pilot Program Replication 0

Technical Activities Subtotals 1,250,000 0 0 0 0 0 0 0 0 0 1,250,000

Major Subcontractor #1 Direct Labor Fringe Benefits Materials Equipment Travel Misc. Minor Subcon- 
tractors

Indirect 
Overhead G&A Profit

Major Sub #1 
ARRA 

Reimburs-
able Cost

ARRA Reimbursable Totals 1,250,000 0 0 0 0 0 0 0 0 0 1,250,000
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Exhibit B
Att B-2 - Sub ARRA 3 

Energy Auditors Materials Equipment Travel Misc. Sub- contractors Indirect 
Overhead

Budget for ARRA Reimbursement 
to Major Subcontractor #1 (1) Personal Services Project Operating Expenses Indirect Costs

ARRA Reimburs- 
ableTask Costs for 

Sub #5
Direct Labor Fringe Benefits G&A Profit 1

DVBE Sub

Percent of the Total 100% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100%

Total project expenses = 0 Total overhead & profit = 0

(1) Subcontractor profit is not allowed on Sub-subcontractor invoices and profit cannot exceed 10% of the ARRA funds allocated to the Task.
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Exhibit B
Att B-2 - Sub ARRA 4

1.0 Project Administration Activities

1.1 Attend Kick-off Meeting 0

1.2 CPR Meetings 0

1.3 Final Meeting 0

1.4 Monthly Progress Reports 0

1.5 Invoices 

1.6 Final Report 0 0 0 0 0 0 0 0 0 0 0

1.6.1 Final Report Outline 0

1.6.2 Final Report 0

TravelDirect Labor Fringe Benefits

Budget for ARRA Reimbursement 
to Major Subcontractor #1 (1) Personal Services Project Operating Expenses Indirect Costs

ARRA Reimburs- 
ableTask Costs for 

Sub #5
G&A Profit 1Misc. Sub- contractors Indirect 

Overhead
LA County Materials Equipment

DVBE Sub

1.7 Identify and Obtain Leverage Funds

1.8 Identify and Obtain Required Resolutions

#REF! #REF!

#REF! #REF! 0

#REF! #REF! 0

Administration Activities Subtotals 0 0 0 0 0 0 0 0 0 0 0

Project Technical Activities (Delete or add rows as necessary)

2.1 Implementation Plan

2.2 Opt Into Los Angeles County Municipal 
Financing District 100,000 0 0 0 0 0 0 0 0 0 100,000

2.2.1 County in process of establishing a Commercial 
Municipal Financing District 50,000 50,000

2.2.2 Work with LA City Council to "opt in" to the 
County program 50,000 50,000

2.3 Meet with Key Stakeholder Groups 0 0 0 0 0 0 0 0 0 0 0

2.3.1
Set up meetings with various key stakeholder 
(lenders, building owners, labor unions) groups 
to gain input on proposed program 

0

DVBE Sub
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Exhibit B
Att B-2 - Sub ARRA 4

TravelDirect Labor Fringe Benefits

Budget for ARRA Reimbursement 
to Major Subcontractor #1 (1) Personal Services Project Operating Expenses Indirect Costs

ARRA Reimburs- 
ableTask Costs for 

Sub #5
G&A Profit 1Misc. Sub- contractors Indirect 

Overhead
LA County Materials Equipment

DVBE Sub

2.4 Develop program eligibility criteria, contracts,  
and program documents 50,000 0 0 0 0 0 0 0 0 0 50,000

2.4.1 Establish eligibility criteria 0

2.4.2 Develop contracts and program documents 
among City, County and building owner 50,000 50,000

2.5 Develop Marketing Materials 0

2.6 Create web portal for submission of 
applications 0

2.7 Set up and manage Loan Loss Reserve Fund 
for retrofit financings. 0 0 0 0 0 0 0 0 0 0 0

2.7.1 Setup up Loan Loss Reserve Fund 0

2.7.2 Continually monitor Loan Loss Reserve Fund 0

2.8 Energy Audits 0 0 0 0 0 0 0 0 0 0 0

2.8.1 Locate potential projects through marketing and 
outreach 0

2.8.2 Engage with Owner and Energy Services 
Company, evaluate applications 0

2.8.3 Fund approved applications 0

2.9 Quality Assurance 0

2.1 Verification of Savings 0

2.1 Tax Lien Applications 50,000 0 0 0 0 0 0 0 0 0 50,000

2.11.1 CRA/LA collects tax lien applications via web 
portal 0

2.11.2 Evaluate applications and forward acceptable 
proposals to County 50,000 50,000

2.12 Create Tax Lien 100,000 100,000

2.13 Pilot Program Replication

Technical Activities Subtotals 300,000 0 0 0 0 0 0 0 0 0 300,000

Major Subcontractor #1 Direct Labor Fringe Benefits Materials Equipment Travel Misc. Minor Subcon- 
tractors

Indirect 
Overhead G&A Profit

Major Sub #1 
ARRA 

Reimburs-
able Cost

ARRA Reimbursable Totals 300,000 0 0 0 0 0 0 0 0 0 300,000
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Exhibit B
Att B-2 - Sub ARRA 4

TravelDirect Labor Fringe Benefits

Budget for ARRA Reimbursement 
to Major Subcontractor #1 (1) Personal Services Project Operating Expenses Indirect Costs

ARRA Reimburs- 
ableTask Costs for 

Sub #5
G&A Profit 1Misc. Sub- contractors Indirect 

Overhead
LA County Materials Equipment

DVBE Sub

Percent of the Total 100% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100%

Total project expenses = 0 Total overhead & profit = 0

(1) Subcontractor profit is not allowed on Sub-subcontractor invoices and profit cannot exceed 10% of the ARRA funds allocated to the Task.
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Exhibit B
Att B-2 - Sub ARRA 5

1.0 Project Administration Activities

1.1 Attend Kick-off Meeting 0

1.2 CPR Meetings 0

1.3 Final Meeting 0

1.4 Monthly Progress Reports 0

1.5 Invoices 

1.6 Final Report 0 0 0 0 0 0 0 0 0 0 0

1.6.1 Final Report Outline 0

1.6.2 Final Report 0

Placer County Materials Equipment Travel Misc. Sub- contractors Indirect 
Overhead

Budget for ARRA Reimbursement 
to Major Subcontractor #1 (1) Personal Services Project Operating Expenses Indirect Costs

ARRA Reimburs- 
ableTask Costs for 

Sub #5
Direct Labor Fringe Benefits G&A Profit 1

DVBE Sub

1.7 Identify and Obtain Leverage Funds

1.8 Identify and Obtain Required Resolutions

#REF! #REF!

#REF! #REF! 0

#REF! #REF! 0

Administration Activities Subtotals 0 0 0 0 0 0 0 0 0 0 0

Project Technical Activities (Delete or add rows as necessary)

2.1 Implementation Plan

2.2 Opt Into Los Angeles County Municipal 
Financing District 0 0 0 0 0 0 0 0 0 0 0

2.2.1 County in process of establishing a Commercial 
Municipal Financing District 0

2.2.2 Work with LA City Council to "opt in" to the 
County program 0

2.3 Meet with Key Stakeholder Groups 0 0 0 0 0 0 0 0 0 0 0

2.3.1
Set up meetings with various key stakeholder 
(lenders, building owners, labor unions) groups 
to gain input on proposed program 

0

DVBE Sub
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Exhibit B
Att B-2 - Sub ARRA 5

Placer County Materials Equipment Travel Misc. Sub- contractors Indirect 
Overhead

Budget for ARRA Reimbursement 
to Major Subcontractor #1 (1) Personal Services Project Operating Expenses Indirect Costs

ARRA Reimburs- 
ableTask Costs for 

Sub #5
Direct Labor Fringe Benefits G&A Profit 1

DVBE Sub

2.4 Develop program eligibility criteria, contracts,  
and program documents 0 0 0 0 0 0 0 0 0 0 0

2.4.1 Establish eligibility criteria 0

2.4.2 Develop contracts and program documents 
among City, County and building owner 0

2.5 Develop Marketing Materials 0

2.6 Create web portal for submission of 
applications 0

2.7 Set up and manage Loan Loss Reserve Fund 
for retrofit financings. 0 0 0 0 0 0 0 0 0 0 0

2.7.1 Setup up Loan Loss Reserve Fund 0

2.7.2 Continually monitor Loan Loss Reserve Fund 0

2.8 Energy Audits 0 0 0 0 0 0 0 0

2.8.1 Locate potential projects through marketing and 
outreach 0

2.8.2 Engage with Owner and Energy Services 
Company, evaluate applications 0

2.8.3 Fund approved applications 0

2.9 Quality Assurance 0

2.1 Verification of Savings 0

2.1 Tax Lien Applications 0 0 0 0 0 0 0 0 0

2.11.1 CRA/LA collects tax lien applications via web 
portal 0

2.11.2 Evaluate applications and forward acceptable 
proposals to County 0

2.12 Create Tax Lien 0

2.13 Pilot Program Replication 230,000 129,789 12,811 372,600

Technical Activities Subtotals 230,000 129,789 12,811 0 0 0 0 0 0 0 372,600

Major Subcontractor #1 Direct Labor Fringe Benefits Materials Equipment Travel Misc. Minor Subcon- 
tractors

Indirect 
Overhead G&A Profit

Major Sub #1 
ARRA 

Reimburs-
able Cost

ARRA Reimbursable Totals 230,000 129,789 12,811 0 0 0 0 0 0 0 372,600
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Exhibit B
Att B-2 - Sub ARRA 5

Placer County Materials Equipment Travel Misc. Sub- contractors Indirect 
Overhead

Budget for ARRA Reimbursement 
to Major Subcontractor #1 (1) Personal Services Project Operating Expenses Indirect Costs

ARRA Reimburs- 
ableTask Costs for 

Sub #5
Direct Labor Fringe Benefits G&A Profit 1

DVBE Sub

Percent of the Total 62% 35% 3% 0% 0% 0% 0% 0% 0% 0% 100%

Total project expenses = 12,811 Total overhead & profit = 0

(1) Subcontractor profit is not allowed on Sub-subcontractor invoices and profit cannot exceed 10% of the ARRA funds allocated to the Task.
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Exhibit B
Att B-2 - Sub ARRA 6

1.0 Project Administration Activities

1.1 Attend Kick-off Meeting 0

1.2 CPR Meetings 0

1.3 Final Meeting 0

1.4 Monthly Progress Reports 0

1.5 Invoices 

1.6 Final Report 0 0 0 0 0 0 0 0 0 0 0

1.6.1 Final Report Outline 0

1.6.2 Final Report 0

City and County of San Francisco Materials Equipment Travel Misc. Sub- contractors Indirect 
Overhead

Budget for ARRA Reimbursement 
to Major Subcontractor #1 (1) Personal Services Project Operating Expenses Indirect Costs

ARRA Reimburs- 
ableTask Costs for 

Sub #5
Direct Labor Fringe Benefits G&A Profit 1

DVBE Sub

1.7 Identify and Obtain Leverage Funds

1.8 Identify and Obtain Required Resolutions

#REF! #REF!

#REF! #REF! 0

#REF! #REF! 0

Administration Activities Subtotals 0 0 0 0 0 0 0 0 0 0 0

Project Technical Activities (Delete or add rows as necessary)

2.1 Implementation Plan

2.2 Opt Into Los Angeles County Municipal 
Financing District 0 0 0 0 0 0 0 0 0 0 0

2.2.1 County in process of establishing a Commercial 
Municipal Financing District 0

2.2.2 Work with LA City Council to "opt in" to the 
County program 0

2.3 Meet with Key Stakeholder Groups 0 0 0 0 0 0 0 0 0 0 0

2.3.1
Set up meetings with various key stakeholder 
(lenders, building owners, labor unions) groups 
to gain input on proposed program 

0

DVBE Sub
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Exhibit B
Att B-2 - Sub ARRA 6

City and County of San Francisco Materials Equipment Travel Misc. Sub- contractors Indirect 
Overhead

Budget for ARRA Reimbursement 
to Major Subcontractor #1 (1) Personal Services Project Operating Expenses Indirect Costs

ARRA Reimburs- 
ableTask Costs for 

Sub #5
Direct Labor Fringe Benefits G&A Profit 1

DVBE Sub

2.4 Develop program eligibility criteria, contracts,  
and program documents 0 0 0 0 0 0 0 0 0 0 0

2.4.1 Establish eligibility criteria 0

2.4.2 Develop contracts and program documents 
among City, County and building owner 0

2.5 Develop Marketing Materials 0

2.6 Create web portal for submission of 
applications 0

2.7 Set up and manage Loan Loss Reserve Fund 
for retrofit financings. 0 0 0 0 0 0 0 0 0 0 0

2.7.1 Setup up Loan Loss Reserve Fund 0

2.7.2 Continually monitor Loan Loss Reserve Fund 0

2.8 Energy Audits 0 0 0 0 0 0 0 0 0 0 0

2.8.1 Locate potential projects through marketing and 
outreach 0

2.8.2 Engage with Owner and Energy Services 
Company, evaluate applications 0

2.8.3 Fund approved applications 0

2.9 Quality Assurance 0

2.1 Verification of Savings 0

2.1 Tax Lien Applications 0 0 0 0 0 0 0 0 0 0 0

2.11.1 CRA/LA collects tax lien applications via web 
portal 0

2.11.2 Evaluate applications and forward acceptable 
proposals to County 0

2.12 Create Tax Lien 0

2.13 Pilot Program Replication 372,600 372,600

Technical Activities Subtotals 0 0 0 0 0 372,600 0 0 0 0 372,600

Major Subcontractor #1 Direct Labor Fringe Benefits Materials Equipment Travel Misc. Minor Subcon- 
tractors

Indirect 
Overhead G&A Profit

Major Sub #1 
ARRA 

Reimburs-
able Cost

ARRA Reimbursable Totals 0 0 0 0 0 372,600 0 0 0 0 372,600
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Exhibit B
Att B-2 - Sub ARRA 6

City and County of San Francisco Materials Equipment Travel Misc. Sub- contractors Indirect 
Overhead

Budget for ARRA Reimbursement 
to Major Subcontractor #1 (1) Personal Services Project Operating Expenses Indirect Costs

ARRA Reimburs- 
ableTask Costs for 

Sub #5
Direct Labor Fringe Benefits G&A Profit 1

DVBE Sub

Percent of the Total 0% 0% 0% 0% 0% 100% 0% 0% 0% 0% 100%

Total project expenses = 372,600 Total overhead & profit = 0

(1) Subcontractor profit is not allowed on Sub-subcontractor invoices and profit cannot exceed 10% of the ARRA funds allocated to the Task.
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Exhibit B
Att B-3 - Contractor Rates

From: 7/1/09 From: 7/1/09 From: 7/1/09 From: From:
To: 6/30/10 To: 6/30/10 To: 6/30/10 To: To:

Name Job Classification/Title

TBD Manager of Capital Finance, CRA/LA 300
TBD Special Projects Officer, CRA/LA 580
TBD Senior Finance Officer, CRA/LA 100
TBD Accounting Manager, CRA/LA 400
TBD Public Affairs Specialist, CRA/LA 200
TBD Project Engineer, CRA/LA 100
TBD City Attorney, CRA/LA 350
TBD Grants Compliance Officer, CRA/LA 650
TBD Administrative Assistant, CRA/LA 595

*  As a reminder, this sheet lists unloaded (that is, before fringe benefits or any other overhead) rates.

31.8330.90
51.50

30.00

55.80
58.95
35.80
61.20

53.05

59.20
62.54

62.60
53.40

61.20
50.00

37.98

64.48 66.41

36.87
60.72

64.93
64.9363.04

63.04

57.47
55.00 56.65

*  Your actual billable rates cannot exceed the ceiling rates specified in this exhibit.

($) Ceiling Rate ($) Ceiling Rate ($) Ceiling Rate ($) Ceiling Rate

Projected Total 
Hours Worked

The Community Redevelopment Agency of the City of Los Angeles (CRA/LA
Projected Hourly Rates ($) *

($) Ceiling Rate

Dates:
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Exhibit B
Att B-3 - Sub Rates 1 

From: 7/1/09 From: 7/1/10 From: 7/1/11 From: From:
To: 6/30/10 To: 6/30/11 To: 6/30/12 To: To:

Name Job Classification/Title

TBD Program Administrator TBDTBD TBD TBD

Projected Total 
Hours Worked

Program Administrator

Dates:
Projected Hourly Rates ($)

($) Ceiling Rate($) Ceiling Rate ($) Ceiling Rate ($) Ceiling Rate ($) Ceiling Rate

* As a reminder, this sheet lists unloaded (that is, before fringe benefits or any other overhead) rates.
* Your actual billable rates cannot exceed the rates specified in this exhibit.
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Exhibit B
Att B-3 - Sub Rates 2

From: 7/1/09 From: 7/1/10 From: 7/1/11 From: From:
To: 6/30/10 To: 6/30/11 To: 6/30/12 To: To:

Name Job Classification/Title

TBD Marketing TBDTBD TBD TBD

Marketing

Dates:
Projected Hourly Rates ($)

Projected Total 
Hours Worked

($) Ceiling Rate ($) Ceiling Rate ($) Ceiling Rate ($) Ceiling Rate ($) Ceiling Rate

* As a reminder, this sheet lists unloaded (that is, before fringe benefits or any other overhead) rates.
* Your actual billable rates cannot exceed the rates specified in this exhibit.
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Exhibit B
Att B-3 - Sub Rates 3

From: 7/1/09 From: 7/1/10 From: 7/1/11 From: From:
To: 6/30/10 To: 6/30/11 To: 6/30/12 To: To:

Name Job Classification/Title

TBD Energy Auditors TBDTBD TBD TBD

Energy Auditors

Dates:
Projected Hourly Rates ($)

Projected Total 
Hours Worked

($) Ceiling Rate ($) Ceiling Rate ($) Ceiling Rate ($) Ceiling Rate ($) Ceiling Rate

* As a reminder, this sheet lists unloaded (that is, before fringe benefits or any other overhead) rates.
* Your actual billable rates cannot exceed the rates specified in this exhibit.
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Exhibit B
Att B-3 - Sub Rates 4 

From: 7/1/09 From: 7/1/10 From: 7/1/11 From: From:
To: 6/30/10 To: 6/30/11 To: 6/30/12 To: To:

Name Job Classification/Title

TBD Los Angeles County TBDTBD TBD TBD

Los Angeles County

Dates:
Projected Hourly Rates ($)

Projected Total 
Hours Worked

($) Ceiling Rate ($) Ceiling Rate ($) Ceiling Rate ($) Ceiling Rate ($) Ceiling Rate

* As a reminder, this sheet lists unloaded (that is, before fringe benefits or any other overhead) rates.
* Your actual billable rates cannot exceed the rates specified in this exhibit.
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From: 7/1/09 From: 7/1/10 From: 7/1/11 From:
To: 6/30/10 To: 6/30/11 To: 6/30/12 To:

Name
Job 
Classificat
ion/Title

Jenine 
Windesha
usen

Treasurer 
Tax 
Collector

Eric 
Waidman
n

Asst. 
Treasurer 
Tax 
Collector

Kimberly 
Hawley

Chief 
Deputy 
Treasurer

TBA
Program 
Manager

TBA

Program 
Administr
ator

TBA

Account 
Clerk 
Entry 15 38 15 84 16 32

35.50 36.57 37.67

28.38 29.23 30.11

61.00 62.83 64.71

83.53 86.04 88.62

78.00 80.34 82.75

Placer County

Dates:
Projected Hourly Rates ($)

($) Ceiling Rate ($) Ceiling Rate ($) Ceiling Rate ($) Ceiling Rate

TBA Entry

* As a reminder, this sheet lists unloaded (that is, before fringe benefits or any other overhead) rates.
* Your actual billable rates cannot exceed the rates specified in this exhibit.

15.38 15.84 16.32



From:
To:

TBD

TBD

TBD

TBD

TBD

TBD

Projected 
Total 
Hours 

Worked($) Ceiling Rate

TBD



From: 7/1/09 From: 7/1/10 From: 7/1/11 From:
To: 6/30/10 To: 6/30/11 To: 6/30/12 To:

Name
Job 
Classificat
ion/Title

* As a reminder this sheet lists unloaded (that is before fringe benefits or any other overhead) rates
* Your actual billable rates cannot exceed the rates specified in this exhibit.

Dates:
Projected Hourly Rates ($)

($) Ceiling Rate ($) Ceiling Rate ($) Ceiling Rate ($) Ceiling Rate

City and County of San Francisco

* As a reminder, this sheet lists unloaded (that is, before fringe benefits or any other overhead) rates.



From:
To:

Projected 
Total 
Hours 

Worked($) Ceiling Rate



Exhibit B
Att B-4 - Contractor Costs Calc

Fringe 
Benefits 

(FB)

Indirect 
Overhead 

(OH)

Profit (P) 
(10% 
Max)

From: 7/1/09 To: 6/30/10 45% 40% 0%
From: 7/1/10 To: 6/30/11 45% 40% 0%
From: 7/1/12 To: 6/30/12 45% 40% 0%
From: To: % % 0%
From: To: % % 0%

Note: Use the categories that you typically use in your standard business practice.

DL

Percentage Rate

List the budget expense items to which the indirect costs or fees are 
applied.  Use the following abbreviations:

DL = Direct Labor,  FB = Fringe Benefits, M = Materials,
EQ = Equipment, T = Travel, MS = Miscellaneous, S = Subcontracts, 

OH = Indirect Overhead, G&A = General & Administrative
(For example, if the Fringe Benefits percentage is applied to Direct 

Labor expense, you would list DL in the Fringe Benefits line.)

%

%
%

The Community Redevelopment Agency of the City of Los Angeles (CRA/LA)

General & 
Administrative (GA)

Time intervals from the start of the project through the 
Contract Term End Date.  (Use your organization's Fiscal 
Year start / end dates.)

%

%

Expense Items in the Budget Spreadsheets

Fringe Benefits

* Prime Contractor profit not allowed on Subcontractor invoices.

Life Insurance

Retiree Health Insurance
Other Employee Benefits

DL

Fringe Benefits
Vacation

Indirect Overhead DL
General & Administrative 0

Health

State Unemployment Insurance
Dental 

Jury Duty
Compensatory Time
FICA
Workers Compensation

Engineering Services

Budgets
Human Resources

Holiday

CA Public Employees Retirement System

Facilities

List items you include in each category (e.g., vacation, retirement plan, telephone, secretarial, rent/lease, insurance, etc.).  
If vacation, holidays, or sick leave are included, do not double count in your hourly rate calculations.

Profit* 0

Sick Leave

General & AdministrativeIndirect Overhead

Fringe Benefits

Information Technology

Public Affairs
Office of Administrative Services

Maintenance

Records & Risk Management

Finance
Accounting

Audits and Compliance
Graphics
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Exhibit B
Att B-4 - Sub Costs Calc

Fringe 
Benefits 

(FB)

Indirect 
Overhead 

(OH)

Profit (P) 
(10% 
Max)

From: 7/1/09 To: 6/30/10 TBD TBD TBD
From: 7/1/10 To: 6/30/11 TBD TBD TBD
From: 7/1/12 To: 6/30/12 TBD TBD 0%
From: To: % % 0%
From: To: % % 0%

Note: Use the categories that you typically use in your standard business practice.

Time intervals from the start of the project 
through the Contract Term End Date.  (Use your 
organization's Fiscal Year start / end dates.)

General & 
Administrative (GA)

TBD

TBD - Need to issue RFP for Sub-contractors

Expense Items in the Budget 
Spreadsheets

List the budget expense items to which the indirect costs or fees are 
applied.  Use the following abbreviations:

DL = Direct Labor,  FB = Fringe Benefits, M = Materials,
EQ = Equipment, T = Travel, MS = Miscellaneous, S = Subcontracts, 

OH = Indirect Overhead, G&A = General & Administrative
(For example, if the Fringe Benefits percentage is applied to Direct 

Labor expense, you would list DL in the Fringe Benefits line.)
Fringe Benefits

Percentage Rate

%
%

TBD

TBD
TBD

*Subcontractor profit is not allowed on Sub-subcontractor invoices.  

TBD TBD TBD

List items you include in each category (e.g., vacation, retirement plan, telephone, secretarial, rent/lease, 
insurance, etc.).  If vacation, holidays, or sick leave are included, do not double count in your hourly rate 
calculations.

Fringe Benefits Indirect Overhead General & Administrative

Profit* TBD
General & Administrative TBD
Indirect Overhead TBD
Fringe Benefits TBD
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Fringe 
Benefits 

(FB)

Indirect 
Overhead 

(OH)

Profit (P) 
(10% 
Max)

From: 7/1/09 To: 6/30/10 56% 35%
From: 7/1/10 To: 6/30/11 56% 35%
From: 7/1/12 To: 6/30/12 56% 35% 0%
From: To: % % 0%
From: To: % % 0%

Note: Use the categories that you typically use in your standard business practice.

List items you include in each category (e.g., vacation, retirement plan, telephone, secretarial, 
Fringe Benefits Indirect Overhead General & Administrative

General & Administrative
Profit*

%

Expense Items in the Budget List the budget expense items to which the indirect costs or fees are 

Indirect Overhead DL
Fringe Benefits DL

%

Placer County

Percentage Rate
Time intervals from the start of the 
project through the Contract Term End 
Date.  (Use your organization's Fiscal 

General & 
Administrative (GA)

*Subcontractor profit is not allowed on Sub-subcontractor invoices.  

Other Employee Benefits Office of Administrative Services
Retiree Health Insurance

State Unemployment Insurance Records & Risk Management
Life Insurance Public Affairs

Health Graphics
Dental Engineering Services

Workers Compensation Human Resources
CA Public Employees Retirement Audits and Compliance

Compensatory Time Accounting
FICA Budgets

Sick Leave Information Technology
Jury Duty Finance

Vacation Facilities TBD
Holiday Maintenance

Fringe Benefits Indirect Overhead General & Administrative



Fringe 
Benefits 

(FB)

Indirect 
Overhead 

(OH)

Profit (P) 
(10% 
Max)

From: 7/1/09 To: 6/30/10
From: 7/1/10 To: 6/30/11
From: 7/1/12 To: 6/30/12 0%
From: To: % % 0%
From: To: % % 0%

Note: Use the categories that you typically use in your standard business practice.

List items you include in each category (e.g., vacation, retirement plan, telephone, secretarial, 
Fringe Benefits Indirect Overhead General & Administrative

General & Administrative
Profit*

%

Expense Items in the Budget List the budget expense items to which the indirect costs or fees are 

Indirect Overhead
Fringe Benefits

%

City and County of San Francisco

Percentage Rate
Time intervals from the start of the 
project through the Contract Term End 
Date.  (Use your organization's Fiscal 

General & 
Administrative (GA)

*Subcontractor profit is not allowed on Sub-subcontractor invoices.  

Fringe Benefits Indirect Overhead General & Administrative



Exhibit B
Att B-5 - Proj Oper Exp

Amount

Trip Number
ARRA
Funds

Leverage
Funds

1.1 1 Sacramento

Program Coordinator, 
Chief Accounting 
Officer, Director of 
Audits and 
Compliance, Contract 

$1,200

1.2 2-5 Sacramento Program Coordinator $1,500

1.3 6 Sacramento Program Coordinator $500

Total: $3,200 $0

* Travel is reimbursed at state rates. 

ARRA
Funds

Leverage
Funds

NA

Total: $0 $0

DescriptionName of Equip.

Equipment

Trip to Sacramento for Final Meeting @ 
300 per trip plus incidentals

Amount

Purpose
Contractor / Sub 

NameTask No. 

Pre-approved Travel List *

Trip PurposeTask No. Who

Four trips to Sacramento for PAC 
Meetings @ $300 per trip plus incidentals

Destination

Trip to Sacramento for Kickoff Meeting @ 
300 per trip plus incidentals

Material(s)
Amount

ARRA
Funds

Leverage
Funds

Total: $0 $0

ARRA
Funds

Leverage
Funds

6.1 CRA/LA and Program 
Coordinator $2,500,000 $50,000,000

Total: $2,500,000 $50,000,000

Contractor / Sub 
NameTask No. 

Amount

Description of Material(s)

Setup up Loan Loss Reserve Fund to back-stop retrofit financings. These funds would 
be leveraged 20:1.

Miscellaneous Expenditures

Task No. 

Amount
Contractor / Sub 

Name Description of Expenditures
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Exhibit B
Att B-6 - Leverage Funding

The Community 
Redevelopment 
Agency of the 

City of Los 
Angeles 

(CRA/LA)

Placer County City and County 
of San Francisco

EECBG Formula 
Funding

Private Third-
Party Financing 

(Estimated)

Clinton Climate 
Initiative (In-

Kind Services)

Total Task 
Leverage 

Funds

Project Administration Activities

1.1 Attend Kick-off Meeting 0

1.2 CPR Meetings 0

1.3 Final Meeting 0

1.4 Monthly Progress Reports 0

1.5 Invoices 

1.6 Final Report 0 0 0 0 0 0

1 6 1 Fi l R t O tli 0

Contractor / Subcontractor Name: 

1.6.1 Final Report Outline 0

1.6.2 Final Report 0

1.7 Identify and Obtain Leverage Funds 0

1.8 Identify and Obtain Required Resolutions 0

#REF! #REF!

#REF! #REF! 0

#REF! #REF! 0

Administration Activities Subtotals 0 0 0 0 0 0 0

Project Technical Activities (Delete rows as necessary)

2.1 Implementation Plan 10,000

2.2 Opt Into Los Angeles County Municipal 
Financing District 80,000 80,000

2.2.1 County in process of establishing a Commercial 
Municipal Financing District 40,000 40,000
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Exhibit B
Att B-6 - Leverage Funding

The Community 
Redevelopment 
Agency of the 

City of Los 
Angeles 

(CRA/LA)

Placer County City and County 
of San Francisco

EECBG Formula 
Funding

Private Third-
Party Financing 

(Estimated)

Clinton Climate 
Initiative (In-

Kind Services)

Total Task 
Leverage 

Funds
Contractor / Subcontractor Name: 

2.2.2 Work with LA City Council to "opt in" to the 
County program 40,000 40,000

2.3 Meet with Key Stakeholder Groups 15,000 15,000

2.3.1
Set up meetings with various key stakeholder 
(lenders, building owners, labor unions) groups 
to gain input on proposed program 

15,000 15,000

2.4 Develop program eligibility criteria, 
contracts,  and program documents 175,000 175,000

2.4.1 Establish eligibility criteria 75,000 75,000

2.4.2 Develop contracts and program documents 
among City, County and building owner 100,000 100,000

2.5 Develop Marketing Materials 60,000 60,000

2.6 Create web portal for submission of 
applications 0

2.7 Set up and manage Loan Loss Reserve Fund 
for retrofit financings. 10,000 50,000,000 0 50,010,000

2.7.1 Setup up Loan Loss Reserve Fund 50,000,000 50,000,000

2.7.2 Continually monitor Loan Loss Reserve Fund 10,000 10,000

2.8 Energy Audits 2,090,000 2,090,000

2.8.1 Locate potential projects through marketing and 
outreach 40,000 40,000

2.8.2 Engage with Owner and Energy Services 
Company, evaluate applications 50,000 50,000

2.8.3 Fund approved applications 2,000,000 2,000,000

2.9 Quality Assurance 40,000 40,000

2.1 Verification of Savings 50,000 50,000
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Exhibit B
Att B-6 - Leverage Funding

The Community 
Redevelopment 
Agency of the 

City of Los 
Angeles 

(CRA/LA)

Placer County City and County 
of San Francisco

EECBG Formula 
Funding

Private Third-
Party Financing 

(Estimated)

Clinton Climate 
Initiative (In-

Kind Services)

Total Task 
Leverage 

Funds
Contractor / Subcontractor Name: 

2.1 Tax Lien Applications 150,000 150,000
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Exhibit B
Att B-6 - Leverage Funding

The Community 
Redevelopment 
Agency of the 

City of Los 
Angeles 

(CRA/LA)

Placer County City and County 
of San Francisco

EECBG Formula 
Funding

Private Third-
Party Financing 

(Estimated)

Clinton Climate 
Initiative (In-

Kind Services)

Total Task 
Leverage 

Funds
Contractor / Subcontractor Name: 

2.11.1 CRA/LA collects tax lien applications via web 
portal 75,000 75,000

2.11.2 Evaluate applications and forward acceptable 
proposals to County 75,000 75,000

2.12 Create Tax Lien 100,000 100,000

2.13 Pilot Program Replication 372,600 40,000 412,600

Technical Activities Subtotals 0 372,600 40,000 2,770,000 50,000,000 0 53,182,600

Leverage Funds Totals 0 372,600 40,000 2,770,000 50,000,000 0 53,182,600

Percent of the Total 0% 0% 5% 94% 0% 100%
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Exhibit B
Att B-7 - Additional Notes

Exhibit / Attachment Name 
(e.g., Exhibit B, Attachment B-3 

Sub #2 Rates) Note
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Exhibit F
List of Contacts

Commission Contract Manager: Contractor Contract Manager:

Jenna Gulager
California Energy Commission Manager of Capital Finance, CRA/LA
1516 Ninth Street, MS - 43 354 South Spring Street, Suite 700
Sacramento, CA  95814 Los Angeles, CA 90013
Phone: Phone: 213-977-1711
Fax: Fax: 213-687-9546
e-mail: e-mail:jgulager@cra.lacity.org

Commission Contracts Officer: Contractor Contract Administrator:

Sandy Padilla
California Energy Commission Special Projects Officer, CRA/LA
1516 Ninth Street, MS - 18 354 South Spring Street, Suite 700
Sacramento, CA  95814 Los Angeles, CA 90013
Phone: Phone: 213-977-1774
Fax: (916) 654-4423 Fax: 213-687-9546
e-mail: e-mail: spadilla@cra.lacity.org

Invoices, Progress Reports and 
Non-Confidential Deliverables to:
Donna Green
Accounting Office Erasmo Mallari

Deliver confidential deliverables to this 
location only.

Contractor Accounting 
Invoicing Contact:
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g
California Energy Commission Chief Accounting Officer, CRA/LA
1516 Ninth Street, MS - 2 354 South Spring Street, Suite 800
Sacramento, CA  95814 Los Angeles, CA 90013
Phone: (916) 654-3904 Phone: 213-977-1683
Fax: (916) 653-1435 Fax: 213-977-1665
e-mail: dgreen@energy.state.ca.us e-mail: emallari@cra.lacity.org

Commission Legal Notices: Contractor Legal Notices:

Cheryl Raedel Timothy J. Chung
Manager, Contracts Office Deputy City Attorney, Los Angeles City Attorney's Office
California Energy Commission 354 South Spring Street, Suite 800
1516 Ninth Street, MS -18 Los Angeles, CA 90013
Sacramento, CA 95814
Phone: (916) 654-4392 Phone: 213-977-1802
Fax: (916) 654-4423 Fax: 213-977-1665
e-mail: craedel@energy.state.ca.us e-mail: tchung@cra.lacity.org
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